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ROOSEVELT IRRIGATION DISTRICT
GROUNDWATER RESPONSE ACTION IMPLEMENTATION PLAN
WEST VAN BUREN WATER QUALITY ASSURANCE REVOLVING FUND SITE

EXECUTIVE SUMMARY

This document presents a preliminary evaluation of and conceptual implementation
plan for a groundwater response action to address extensive groundwater contamination in
the West Van Buren Area (WVBA) Water Quality Assurance Revolving Fund (WQARF)
Site (the WVBA Site) that currently impacts or threatens to impact Roosevelt Irrigation
District (RID) wells, its operations, and the unrestricted use of its water supply
(Figure ES-1). In accordance with Arizona statute and rule', a reasonable, economical, and
technically feasible groundwater response action is required to prevent further groundwater
contamination; protect public health, welfare and the environment; eliminate public exposure
pathways to contaminated groundwater; and restore groundwater quality to acceptable levels

that meet all reasonably foreseeable beneficial uses for all water users and providers.

RID, the largest water provider in the WVBA Site, currently operates 31 large
capacity groundwater production wells and a water conveyance system within the WVBA
Site (Figure ES-1). Approximately 75,000 acre-feet per year of groundwater are pumped
from these wells and conveyed to RID’s service area west of the Agua Fria River

(Figure ES-2). Approximately half of this groundwater production comes from over 20 RID

"'See ARS. 49-282.06.A.2,49-282.06(B)(4)(b) and A.A.C. R18-16-407.G
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production wells that are currently impacted by hazardous substances in the contaminated

groundwater. Pursuant to federal and state authority, RID is pursuing this groundwater

response action to mitigate the adverse impacts to its wells, operations, and water uses. The

capital and operating costs of this groundwater response action are the legal liability of those

parties that released or threaten to release hazardous substances that are the subject of the

groundwater response action. This groundwater response action implementation plan has

been prepared by Montgomery & Associates under the direction of RID’s legal counsel

Gallagher & Kennedy, P.A.

The specific objectives of this document are to:

Summarize an abbreviated conceptual site model for the WVBA Site that
demonstrates the need for a groundwater response action to mitigate the adverse
impacts caused by the contamination and adverse impacts to RID wells, its
operation, and its water uses.

Demonstrate that a groundwater response action that uses RID’s wells,
conveyances, and easements (designated as the “RID Groundwater Response
Action (GRA)”) is the most logical, efficient, and economical approach, or
“reference remedy” for the WVBA Site based on a preliminary analysis
conducted in accordance and consistent with Arizona Administrative Code
(A.A.C.) R18-16-407 and the federal National Contingency Plan (NCP) (40 CFR,
Chapter 1, §300.430) for feasibility studies.

Demonstrate that the RID GRA fully complies with the remedial objectives
specified in Arizona Revised Statute (A.R.S.) 49-282.06 and is consistent with the
NCP as specified in 40 CFR, Chapter 1, §300.430 and, therefore, meets all of the
requirements for selection as the preferred final remedy for the WVBA Site.
Establish a plan to expedite implementation of the RID GRA for the WVBA Site
that includes an Early Response Action (ERA) conducted in accordance with

A.A.C. R18-16-405. The proposed ERA would be implemented immediately and
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in parallel with completion of the feasibility study, proposed remedial action plan,
and record of decision (collectively designated as the “administrative
requirements”) associated with the selection of the final groundwater remedy as
defined in Article 4 (Remedy Selection) of A.A.C. R18-16. Given the apparent
preferred status of the RID GRA, this plan proposes a streamlined approach to
meet the administrative requirements for final remedy selection. This streamlined
approach will focus the required analysis, reduce the level of agency effort on
review and approvals, effectively incorporate input from the community, and
facilitate earlier implementation of the final groundwater remedy.

e Provide the written rationale for the ERA in accordance with provision C of
A.A.C. R18-16-405 and be consistent with the goals of the Superfund Accelerated
Cleanup Model (EPA, 1992).

o Present an overview of the Work Plan for the ERA, which has been prepared
under separate cover in accordance with provision D of A.A.C. R18-16-405 and
will be submitted to the Arizona Department of Environmental Quality (ADEQ)
in September 2009.

e Present an accelerated implementation schedule for the RID GRA.

REGIONAL GROUNDWATER CONTAMINATION

Extensive regional groundwater contamination exists in the City of Phoenix from

th

approximately 52" Street to 75" Avenue between Lower Buckeye Road and Campbell

Avenue (Figure ES-2). Contaminated groundwater west of 7" Avenue and south of

McDowell Road is associated with the WVBA Site and is managed by ADEQ.

th

Contaminated groundwater north of McDowell Road between 27" Avenue and 51% Avenue

is associated with the West Central Phoenix WQARF Site (WCP Site) and is also managed

th

by ADEQ. Contaminated groundwater east of 7" Avenue is associated with the Motorola
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52" Street Superfund Site (52" Street Site) and is managed by the U.S. Environmental
Protection Agency (EPA).

Numerous potentially responsible parties (PRPs) have been identified in the WVBA
Site, the 52" Street Site, and the WCP Site where subsurface contamination is documented
and where historical, current and threatened releases are suspected to represent past and
ongoing sources to the regional groundwater contamination (ADEQ, 2008a, b, and c). The
52" Street Site is subdivided into three operable units (OUs) (Figure ES-2). Groundwater
pump and treat systems are currently operating in OU1 and OU2 to address the groundwater
contamination’. A groundwater response action has not been implemented in OU3. The
WCP Site is subdivided into 5 operable units that correspond to distinct groundwater
contamination plumes that have been delineated. To date, groundwater response actions to
address the site-wide contamination have not been implemented in the WCP Site
(ADEQ, 2008c). The available water quality data for the WVBA Site and assertions by
ADEQ in the draft RI report indicate that contaminated groundwater continues to migrate

from the 52" Street Site and the WCP Site to the WVBA Site (Terranext, 2008a)’.

In October 2008, ADEQ published the draft remedial investigation (RI) report for the
WVBA Site (Terranext, 2008a). The RI characterized the hydrogeologic conditions,
delineated the nature and extent of groundwater contamination, and identified the potential
sources of the groundwater contamination based on an extensive regional investigation
conducted by ADEQ and numerous facility-specific investigations conducted by the PRPs
over the past 20 years. This Implementation Plan summarizes the RI results that are relevant
to the proposed groundwater response action. The public comment period on the draft RI
report is over and the next step in the remedy selection process for the WVBA Site is to
develop the remedial objectives. Recent shortfalls in State revenue have limited the
resources available to ADEQ which, in turn, is expected to adversely impact progress on the

remedy selection process for the WVBA Site.

2 Groundwater contamination may have migrated from OUI and OU2 to the WVBA Site before groundwater response actions were
initiated.

2 The results of the draft RI for the WVBA Site indicated that trichloroethene, 1,1-dichloroethene, and other volatile organic compounds
appear to be migrating from the 52™ Street Site and WCP Sites to the WVBA Site (Terranext, 2008a).
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The primary contaminants of concern (COC) in groundwater in the WVBA Site are
volatile organic compounds (VOCs). The primary VOCs detected in groundwater in the
WVBA Site are tetrachloroethene, trichloroethene, and 1,1-dichloroethene4. To a lesser
extent, chromium is also considered a COC. Methyl tertiary butyl ether (MTBE) is also
detected in groundwater in the vicinity of the Phoenix Fuel Terminal (Terranext, 2008a).
Groundwater pumped from over 20 RID wells has detectable levels of these COCs, including
two wells with MTBE. Most of these wells are impacted by COCs at levels that exceed
Arizona Aquifer Water Quality Standards.

REMEDIAL OBJECTIVES

A sufficient understanding of site conditions, current and future water uses, and
community expectations exists for the WVBA Site to develop preliminary remedial
objectives (ROs). Accordingly, RID proposes the following ROs for the WVBA Site, which

are consistent with the requirements of A.A.C., Title 18°.

1. Protect human health and the environment by reducing and eventually eliminating
potential exposure to COCs in the groundwater;

2. Restore groundwater to meet all beneficial uses including potable supply;

3. Prevent further degradation of groundwater quality by COCs;

4. Minimize the relocation, transfer, and/or volatilization of COCs from groundwater to
the environment;

5. Prevent impacts to RID wells that are currently not impacted;

6. Maintain plume containment by continuing to operate the RID wells;

7. Provide all water users, with particular emphasis on RID, a water source that meets

the maximum anticipated beneficial use as drinking water;

N Other hazardous substances detected in groundwater in the WVBA Site, WCP Site, and Motorola 52" Street Site include benzene,
toluene, ethylbenzene, xylenes, nitrate, vinyl chloride, 1,1,1-trichloroethane, cis-1,2-dichloroethene, 1,1-dichloroethane, and chloroform
5 See A.A.C. R-18-16-406(C)(1)
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8. Maximize the beneficial use of the treated groundwater to support the goals and
objectives of the Arizona Groundwater Management Act; and,
9. Provide long-term management of contaminated groundwater to improve the regional

aquifer’s suitability for potable use.
These preliminary ROs will be refined based on input from the community and other

stakeholders during completion of the final RI report and before the feasibility study is
prepared.

PROPOSED REFERENCE REMEDY

A proposed reference remedy, designated as the RID GRA, is presented in this
Implementation Plan for the WVBA Site in accordance with the A.A.C.°. The proposed RID
GRA was developed to achieve all proposed preliminary ROs and the remedial goals
specified in Arizona statute’. Figure ES-3 summarizes the remedial strategies, measures,
and technologies considered during the development of the RID GRA. The RID GRA
employs a “pump and treat” remedial approach that uses existing RID impacted wells,
conveyances, and easements to the greatest extent possible. The highly favorably layout of
the existing RID wells and conveyances with respect to the groundwater contamination
provides unique opportunities to develop an efficient and economical regional groundwater

remedy in the WVBA Site.

Table ES-1 summarizes a preliminary analysis of the RID GRA in accordance with
the A.A.C." As summarized in Table ES-1 and discussed in greater detail in the complete
Implementation Plan, the RID GRA is the preferred alternative because it is a

comprehensive, economical, and technically feasible response action that achieves the ROs,

% See A.A.C. R18-16-407(E)
7 See AR.S. 49-282.06
8 See A.A.C. R18-16-407(H)
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balances all aspects of the evaluation criteria, and fully complies with the remedial goals

specified in Arizona statute.

Figure ES-4 depicts the proposed RID GRA layout. At full build out, the RID GRA
would include: 1) a nominal 20,000 gallon per minute regional groundwater pump and treat
system comprised of a new central liquid-phase granular activated carbon treatment facility
and required appurtenances, 10 existing impacted RID wells, approximately 8 miles of
existing RID conveyances, approximately 4 miles of new below-grade pipelines, and 2)
supplemental treatment of impacted groundwater from four additional RID wells using air
stripping and/or blending combined with active wellfield management to reduce VOC
concentrations in water conveyed to and within the RID Main Canal to acceptable levels.
The treated water from the new central groundwater treatment facility would be discharged
to the RID Main Canal for irrigation use and/or conveyed to the west valley for potable use
via a new pipeline constructed in existing RID easements along the RID Main Canal. During
Phase 1, RID would coordinate with the Arizona Department of Water Resources to obtain
and potentially operate the remediation system under a Poor Quality Groundwater
Withdrawal Permit. The estimated 30-year net present value of capital and operation and
maintenance costs for the RID GRA ranges from approximately $123,000,000 to
$172,000,000.

The RID GRA would be implemented in 2 phases. Table ES-2 identifies the RID
wells proposed for each phase and summarizes the estimated rates of groundwater extraction,
current total VOC concentrations, and the estimated VOC mass removal for each phase.
Phase 1 of the RID GRA, which comprises a nominal 20,000 gallon per minute pump and
treat operation, is estimated to remove over 5,700 pounds of VOCs during the early years of
operation. The estimated 30-year net present value of capital and operation and maintenance
costs for Phase 1 of the RID GRA ranges from approximately $111,000,000 to
$130,000,000. The need for and scope of Phase 2 of the proposed RID GRA will be

determined based on the degree to which Phase 1 achieves the ROs.
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EARLY RESPONSE ACTION

Phase 1 of'the RID GRA will be completed as an ERA in accordance with the A.A.C.
(Figure ES-5)°. The rationale for the ERA and an overview of the ERA Work Plan are
provided in the Implementation Plan. The ERA Work Plan has been prepared under separate
cover and will be submitted to ADEQ in September 2009. Initiation of the ERA, which can
begin immediately after approval from ADEQ and before the formal remedy selection
process is completed, is needed to prevent further degradation of groundwater, protect RID
wells not currently impacted, begin the regional groundwater restoration and, most
importantly, begin to mitigate the adverse impact of the groundwater contamination on
RID’s operation. To this end, it is envisioned that approval of the ERA from ADEQ will be

obtained in 2009 and implementation will occur over the ensuing 12 to 18 months.

IMPLEMENTATION PLAN

Implementation of the RID GRA will include immediate initiation of the ERA after
approval of the Work Plan by ADEQ and once sufficient response action costs are available
from the PRPs. In parallel with the ERA, efforts will commence on the administrative
requirements (i.e., the feasibility study followed by the proposed remedial action plan) for
selection of the final groundwater remedy for the WVBA Site. These administrative
requirements will be conducted under a cooperative agreement with ADEQ in accordance
with the A.A.C. and in a manner consistent with the federal NCP, relevant federal Superfund
guidance and federal statute. It is envisioned that the effort required to complete these
administrative requirements can be streamlined in light of the unique synergy that exists
between the primary harmed party, RID, and the favorable disposition of its wells,
conveyances, and easements as the foundation of an efficient and economical regional

groundwater response action. RID will work closely with ADEQ and other stakeholders to

? See AA.C. R-18-16405
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develop this streamlined approach, which will focus the necessary analyses, effectively
involve the community and other stakeholders, and ultimately lead to a regional groundwater
response action that addresses one of the largest groundwater contamination plumes in the
United States and provides a secure source of remediated water that can be used for all

beneficial uses including potable supply.
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PRELIMINARY ANALYSIS OF ROOSEVELT IRRIGATION DISTRICT GROUNDWATER RESPONSE ACTION

ROOSEVELT IRRIGATION DISTRICT
GROUNDWATER RESPONSE ACTION IMPLEMENTATION PLAN
WEST VAN BUREN WATER QUALITY ASSURANCE REVOLVING FUND SITE

DRAFT

REMEDIAL ALTERNATIVE

REMEDIAL STRATEGIES

REMEDIAL MEASURES

REMEDY COMPONENTS

REMEDIAL OBJECTIVE
ACHIEVEMENT

CONSISTENCY WITH LAND AND
WATER USE PLANS

COMPARISON CRITERIA

Practicability

Risk

Benefit

Estimated Cost

Reference Remedy:
Roosevelt Irrigation District (RID)
Groundwater Response Action

Phase 1 - Early Response Action
nominal 20,000 gallon per minute
(gpm) extraction and treatment
system

Phase 2 - Supplemental
Response Actions - manage
operation of remaining impacted
RID wells to maintain contaminants
of concern (COC) concentrations
below AWQSs or other appropriate
standards through treatment,
blending, and/or priority pumping

Plume Remediation, Plume
Containment,

Source Control, and
Monitoring

note: assumes source
control in the West Van
Buren Area (WVBA) Site is
conducted by potentially
responsible parties (PRPs)
and sources upgradient of
the WVBA Site are
addressed under Federal
Superfund Program by the
Environmental Protection
Agency (EPA).

Groundwater extraction; impacted
water conveyance; central, local,
and/or wellhead treatment; treated
water discharge for all beneficial uses;
sampling, lab analysis, and reporting

Treat impacted groundwater from up to
16 existing RID production wells;
wellhead improvements; use
approximately 8 miles of existing RID
pipelines/canals; install approximately
4 miles of new below-grade pipelines;
construct and operate a new nominal
20,000 gpm central groundwater
treatment facility using granular
activated carbon; construct and
operate local and/or wellhead
treatment systems using air stripping
with sufficient capacity to meet
discharge goals in a coordinated
program of treatment, blending, and/or
priority pumping; obtain operating
permit; monitor system performance
and report results

Expected to achieve all preliminary
ROs by removing COCs through
extraction and treatment; protects
human health and environment;
prevents public exposure to COCs in
groundwater; restores groundwater
quality; prevents further groundwater
contamination and protects
unimpacted RID wells via source
control and hydraulic plume
containment; limits volatilization of
VOCs from groundwater to air; results
in a secure source of remediated water
that is acceptable for all beneficial uses
through permitted treatment,
monitoring, and discharge

Minimal impact on land use in WVBA
Site because remedy uses largely
existing RID infrastructure; new
pipelines will be installed in existing
RID easements or new easements on
public or private property; treatment
facilities will likely require permits,
property purchases or long-term
access agreements; remedy consistent
with all water use plans by restoring
groundwater quality to meet all
beneficial uses; significant declines in
regional water levels not expected
based on historical data

High degree of practicability;
remedy uses existing
infrastructure to the greatest
extent possible; uses
effective technologies that
are proven and reliable;
permits and access for new
infrastructure can likely be
obtained; professional
services to design,
construct, and operate
remedy are available

Risks to public are
effectively managed;
remedy protects human
health and environment
over long-term through
containment of impacted
groundwater, extraction, and
treatment; residual risk
during remedy
implementation and after
remedy completion
manageable; monitoring will
ensure compliance with
applicable State and
Federal water quality
standards

High degree of benefit;
remedy restores
groundwater quality;
reduces risk to public and
environment through
treatment; mitigates impact
on RID's operation and
water supply and protects
unimpacted wells; high
degree of public acceptance
expected; treated water
available as a secure
source of high quality water

PHASE 1
Capital Cost:
$34 MM
Annual O&M Cost:
$4 - $5 MM
30-Year NPV O&M Cost:
$77 - $96 MM
Total Cost:
$111 - $130 MM
PHASE 2
Capital Cost:
$5 - $13 MM
Annual O&M Cost:
$0.4 - $1.5 MM
30-Year NPV O&M Cost:
$8 - $29 MM
Total Cost:
$13 - $42 MM
TOTAL
Capital Cost:
$39 - $47 MM
Annual O&M Cost:
$4.4 - $5.5 MM
30-Year NPV O&M Cost:
$85 - $125 MM
Total Cost:
$124 - $172 MM

Footnotes:

MM - Millions of dollars

O&M - Operation and maintenance
NPV = Net present value

802/01/Tbl1_PrilimAnalysis_RemedialAlternatives.xls/17Jul2009
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TABLE ES-2
SUMMARY OF PROPOSED ROOSEVELT IRRIGATION DISTRICT GROUNDWATER RESPONSE ACTION

ROOSEVELT IRRIGATION DISTRICT
GROUNDWATER RESPONSE ACTION IMPLEMENTATION PLAN
WEST VAN BUREN AREA WATER QUALITY ASSURANCE REVOLVING FUND SITE

TOTAL VOC ESTIMATED MASS OF
PHASE WELL NAME | ESTIMATEDPUMPING RATE | ¢,NGENTRATION | TOTAL VOCs REMOVED
(gallons per minute) ‘ T ] 3
(micrograms per liter) (pounds per year)
RID-105 1,900 5 44
RID-106 1,500 61 397
3k RID-107 2,100 51 464
RID-108 1,900 63 526
Pump and treat impacted RID-109 2,400 22 234
groundwater from RID wells RID-110 2,900 14 180
located along Van Buren
Street RID-112 1,700 31 231
RID-113 2,300 44 443
RID-114 2,500 110 1,202
PHASE 1 SUBTOTAL| 19,200 AVG* 44 3,722
RID-89 ° 2,900 51 652
E TION
EARLY RESPONSE ACTIO RID-02 1.200 119 624
RID-95° 1,700 80 593
1B RID-100 2,100 65 599
. RID-106 1,500 61 397
Pump and treat impacted
groundwater from RID wells RID-107 2,100 51 464
with highest VOC RID-108 1,900 63 526
concentrations RID-112 1,700 31 231
RID-113 2,300 44 443
RID-114 2,500 ] 110 1,202 _
SUBTOTAL 19,900 AVG* 66 B2
RID-84 2
PHASE 2 A0 The degree of treatment required to meet the
RID-99 2,400 Phase 2 objectives is unknown at this time. For
SUPPLEMENTAL RESPONSE ACTIONS RID-102 3,900 planning and cost estimating purposes, it was
RID-104 3600 assumed that four low-profile air strippers would
Enh d wellfield m ent to reduce VOC - - be constructed to treat impacted groundwater from
b S u RID-109 ° 2,400 RID wells 84, 99, 102, and 104. In this case, an
concentrations in impacted groundwater discharged to p . 3
RID Main Canal to acceptable levels by treatment RID-110 2,900 satimatad total of spproxiuetely 500 pounds;of
blending, and/or priority pumping ! RID-11 7 total VOCs would be treated annually from Phase 2
! E 566 note operations.
SUBTOTAL 17,600
TOTAL (PHASES 1B AND 2) 37,500 AVG * 35 5,732
Footnotes:

1 - Pumping rates based on data provided by RID for 2008 and 2009.

2 - Sum of all detected VOCs; concentrations based on most recent analytical data available for each well.

3 - Total VOC removal in early years of remedy assuming all impacted wells from Phase 1A and 1B are pumped
continously and all water is treated; actual mass removal may vary depending on demand for treated water.

4 - Pumping rate weighted average concentration in micrograms per liter assuming no loss due to volatilization or degradation.
5 - Pumping rates shown are 75% of reported rates; well testing and modification may be conducted to seal off lower
portion of wells to optimize pumping of impacted groundwater.

6 - Wellhead and/or discharge infrastructure modifications may be required to blend impacted water from these wells
with clean water from RID-88 and RID-91 before discharge to RID Main Canal.

7 - RID-111 is currently inoperable. A new replacement well may be drilled outside the plume to restore the lost water
supply from RID-111 to RID.

Abbreviations:

RID - Roosevelt Irrigation District

VOC - Volatile organic compounds

)

&7 VIONTGOMERY

& ASSOCIATES

802/Table2_ProposedReferenceRemedy.xIs/15Sep2009



R.2E. " R.3E.

Camelback Rd!

-

Camplellave; ' \ West(Central Phoenix: I !
\ WQAREF'Site | | (\51)
N S
Indian|School Rd Salt River"P{oject | > \‘\ \
Grand Canal { ”
101) I ‘ ' | ;
[ ‘ B ) | N.
> g |
ThomasRd 1 ;’/ i 7 ] ’
! 3 k el £ | ‘
- 4 1/; 74
| T TR i/
| ( oNaer | |
| i i\ v Cy"’z,@ L‘ | Motorola 52nd|Street
1 | ' B g | SuperfundSite |
] et ———— e e 4 o LSS { { Jnit:3;
AU e — _McDowell|Rd! . = = = = r e e = - e —— = : : Operable Unit:3/Boundary \‘
\\\{. —‘l:' 3 = ___/—\& ] L) TR A l e
5 : e . 3 T——= 202 )
; £ ) | £ ° \ 1 At THE _’7‘: \\\QV I j\(
S ' I \\\ //“ o® o ! ] ° l 'S \‘I‘K‘ Fagionr ] [ LB 7‘_”;_.;,_,.—-—'-‘”‘1
0@/ | J ‘é = S L_“_—/ § {
'RID Salt/Cana ! ; ‘ by o
VaniBurenSt altizanal R'D'Los - R'@.196 RID:107. |RID:108/ . RID-109 RID:110} RID-111. LwwRIDIAA2: URip13 2 ' ]
: | . EEmy "—-C'_ﬂmo.m . o :
e ‘ ‘
‘: 0 v ® ) ® i ° - {
g ° 1 : X0 2 : 1
? L] e | { ]
o 3 o I ° ° 3 .:' .... e L/\
RID-85 RO z K // st BRI R
Buckeye|Rd Cl /_M,_,&,i__,‘, e pra | | 1
° (i_. ° ° Ot |
9 IRIDA02% T
~~~~~~~ RID:94 RID-99@ DCS — (]
..
‘ City/of Phoenix )\
West Van Buren Area . — | 2314 Avenue B e 17 ey o)
Lower,Buckeye |Rd WQARF Site R RID103_ -
& | ! S i ! : i B
. RID98 i T - e R e e e
; 8 T e e e A T
gé . E ‘J w: 3 . § \;‘,:A\\x-ﬂ.‘:'/ =t
i 1 o () o i 3
;.} z z zl 2 z E B 2 2 g & o8
5| 2 5 £l £l B S e £l - Salt RIS S Pty S =~ = Sl < 3
‘ Broadway/Rd' L o> ‘°1 o} ] N . @ \\**\x-_ N S "://@_‘f_,/ < O} i< —
| e T i - B e ‘
1 TAFEE e e
T
EXPLANATION a1 '
Abbreviafi Roosevelt Irrigation District
@ Roosevelt Irrigation District Well Estimated Extent of Impacted Groundwater WV';X'? :,c\’,g:t i BirBATE Groundwater Response Action
) Monitor Well l:l in WVBA WQARF Site Based on 1st Quarter WQAREF - Water Quality Assurance Revolving Fund West VI::]pIBeur:\:nnf::;nngRRF Site
2008 Data (Terranext, 2008a) WWTP - Waste Water Treatment Plant
_— - | Estimated Extent of Impacted Groundwater in RID - Roosevelt Irrigation District
Existing Canal or Pipeline . :
8 a 1 West Central Phoenix WGARF Sits 0 5,000 Study Area
Interstates ) Feet
Local Streets ‘:] Estimated Extent of Impacted Groundwater in
o Motorola 52nd Street Superfund Site — '; 2009
P DRAFT & 7% VIONTGOMERY
o & ASSOCIATES
Water Resource Consultants FIGURE ES'1

G:\GIS-Tuc\Projects\802\03\Site_Map_FigES1_StudyArea_2.mxd\17Sept2009



EXPLANATION

| Roosevelt Irrigation District
|:| City of Goodyear Boundary

City of Avondale Boundary

|: Town of Buckeye Boundary
9

City of Tolleson Boundary

— |nterstates
Local Streets

Roosevelt Irrigation District Well

West Van Buren WQARF Site

Motorola 52nd Street Superfund Site
West Central Phoenix WQARF Slte

Estimated Extent of Impacted Groundwater
in WVBA WQARF Site Based on 1st Quarter
2008 Data (Terranext, 2008a)

Estimated Extent of Impacted Groundwater in
West Central Phoenix WQARF Site

Estimated Extent of Impacted Groundwater in
Motorola 52nd Street Superfund Site

G:\GIS-Tuc\Projects\802\02\Site_Map_FigES2_RegionalStudyArea_2.mxd\23Sept2009

Abbreviations
WQARF - Water Quality Assurance Revolving Fund
OU - Operable Unit
RID - Roosevelt Irrigation District

R.1E.

U i

L WSalt River
RrojectiGrand:Ganal

0

R.2E.

Miles

DRAFT

Z)

Y

R.3E. R.4E.

T
2
N.
v T
1
N.
4 T . .: 2 > : [
3 'Lj;'? .‘- ;
3 e
0 ~
= T.
1
H ®| - &
1 ‘\ 5525 X 3 : i
& X ':v:z 7 ik r,‘ 2
R.3E. R.4E.
Roosevelt Irrigation District
Groundwater Response Action
Implementation Plan
West Van Buren Area WQAREF Site
Regional Conditions
p 2009
f MONTGOMERY
J & ASSOCIATES
Water Resource Consultants FIGURE ES-2




REMEDIAL OBJECTIVES

REMEDIAL STRATEGIES

—— No Action E

1. Protect human health and the environment
by reducing and eventually eliminating
potential exposure to COCs in the

. Monitorin E——'
E g Automated Monitoring
—— Institutional Controls E

groundwater;

2. Restore groundwater to meet all beneficial

—— Source Control _E

uses including potable supply;

3. Prevent further degradation of

—— Alternate Water Supply 5

groundwater quality by COCs;

4. Minimize the relocation, transfer, and/or
volatilization of COCs from groundwater to
the environment;

—— Plume Control

5. Prevent impacts to RID wells that are
currently not impacted,;

6. Maintain plume containment by continuing

—— Plume Containment

to operate the RID wells;

7. Provide all water users, with particular i
emphasis on RID, a water source that meets
the maximum anticipated beneficial use as
drinking water;

8. Maximize the beneficial use of the treated
groundwater to support the goals and
objectives of the Arizona Groundwater
Management Act; and,

9. Provide long-term management of
contaminated groundwater to improve the
regional aquifer’s suitability for potable use.

L Plume Remediation =

Footnotes:

PRP - Potentially Responsible Party

RID - Roosevelt Irrigation District

AWQSs - Arizona Aquifer Water Quality Standards

MCLs - Federal Maximum Contaminant Levels

WVBA - West Van Buren Area

GAC - granular activated carbon

OU3 - Operable Unit 3 of Motorola 52" Street Superfund Site
COC - contaminant of concern

VOC - volatile organic compound

1 - Source control required for all remedies per Arizona Administrative Code
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REFERENCE REMEDY

Reference Remedy:
RID Groundwater Response Action
Remedial Strategies: Plume
Containment; Plume Remediation;
Existing WVBA Source Control;
Monitoring

Remedial Measures and Technologies:
Early Response Action: extract
impacted groundwater from up to 10
RID wells; convey impacted water using
RID pipelines and new pipelines; treat to
remove VOCs via GAC; discharge
treated water for its highest beneficial
use.

Phase 2: extract impacted groundwater
from up to 6 RID wells; treat impacted
water via air stripping; convey treated
water to RID Main Canal for irrigation
use.
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ROOSEVELT IRRIGATION DISTRICT
GROUNDWATER RESPONSE ACTION IMPLEMENTATION PLAN
WEST VAN BUREN WATER QUALITY ASSURANCE REVOLVING FUND SITE

INTRODUCTION

This document outlines an evaluation of and conceptual implementation plan for a
response action to address the groundwater contamination in the West Van Buren Area
(WVBA) Water Quality Assurance Revolving Fund (WQARF) Site (the WVBA Site) that
currently impacts or threatens to impact Roosevelt Irrigation District (RID) wells, its
operations, and the unrestricted use of its water supply. Groundwater within the WVBA Site
is impacted by organic and inorganic compounds as a result of historical and current releases
and threatened releases of hazardous substances from numerous industrial facilities located
in the Phoenix area. Figure 1 depicts the boundaries of, relevant features within, and a

composite extent of groundwater contamination in the WVBA Site.

The groundwater contamination in the WVBA Site has impacted or threatens to
impact 32 production wells owned by the RID. RID currently pumps approximately
75,000 acre-feet per year (AFY) of groundwater from 31 of these wells (RID-111 is currently
inoperable) and conveys it to its service area west of the Agua Fria River (Figure 2).
Approximately half of this groundwater production comes from over 20 RID production
wells that are currently impacted by the groundwater contamination. This groundwater

response action is required to restore the groundwater quality within the WVBA Site to
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protect public health and the environment and meet all beneficial uses. Specifically, this
groundwater response action is required to mitigate the adverse impacts to RID’s wells, its

operations, and its water uses.
The specific objectives of this document are to:

o Summarize an abbreviated conceptual site model (CSM) for the WVBA Site that
demonstrates the need for a groundwater response action to mitigate the adverse
impacts caused by the contamination and adverse impacts to RID wells, its
operation, and its water uses.

o Demonstrate that a groundwater response action that uses RID’s wells,
conveyances, and easements (designated as the “RID Groundwater Response
Action (GRA)”) is the most logical, efficient, and economical approach, or
“reference remedy” for the WVBA Site based on a analysis conducted in
accordance and consistent with Arizona Administrative Code (A.A.C.) R18-16-
407 and the federal National Contingency Plan (NCP) (40 CFR, Chapter 1,
§300.430) for feasibility studies.

e Demonstrate that the RID GRA fully complies with the remedial objectives
specified in Arizona Revised Statute (A.R.S.) 49-282.06 and is consistent with the
NCP as specified in 40 CFR, Chapter 1, §300.430 and, therefore, meets all of the
requirements for selection as the preferred final remedy for the WVBA Site.

o Establish a plan to expedite implementation of the RID GRA for the WVBA Site
that includes an Early Response Action (ERA) conducted in accordance with
A.A.C. R18-16-405. The proposed ERA would be implemented immediately and
in parallel with completion of the feasibility study (FS), proposed remedial action
plan (PRAP), and record of decision (ROD) (collectively designated as the
“administrative requirements”) associated with the selection of the final
groundwater remedy as defined in Article 4 (Remedy Selection) of A.A.C.
R18-16. Given the apparent preferred status of the RID GRA, this plan proposes
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a streamlined approach to meet the administrative requirements for final remedy
selection. This streamlined approach will focus the required analysis, reduce the
level of agency effort on review and approvals, effectively incorporate input from
the community, and facilitate earlier implementation of the final groundwater
remedy.

e Provide the written rationale for the ERA in accordance with provision C of
A.A.C. R18-16-405 and be consistent with the goals of the Superfund Accelerated
Cleanup Model (SACM) (EPA, 1992).

e Present an overview of the Work Plan for the ERA, which has been prepared
under separate cover in accordance with provision D of A.A.C. R18-16-405 and
will be submitted to the Arizona Department of Environmental Quality (ADEQ)
in September 20009.

e Present an accelerated implementation schedule for the RID GRA.
The subsequent portion of this document is subdivided into the following sections:

e Background Information

o Conceptual Site Model

e Preliminary Remedial Objectives

e Preliminary Development and Analysis of Remedial Alternatives
e Implementation Plan

e Summary
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BACKGROUND INFORMATION

This section provides an overview of the regional extent of groundwater

contamination in the vicinity of and within the WVBA Site.

REGIONAL GROUNDWATER CONTAMINATION

Extensive regional groundwater contamination exists in the City of Phoenix (COP)
from approximately 52™ Street to 75" Avenue between Lower Buckeye Road and Campbell
Avenue (Figure 2). The groundwater in this area is impacted primarily by volatile organic
compounds (VOCs) resulting from historical and current releases and threatened releases to

il
' Avenue

the subsurface from numerous industrial facilities. Impacted groundwater east of 7
is being managed by the United States Environmental Protection Agency (EPA) under the
federal Superfund program and is designated as the Motorola 52" Street Superfund Site
(52" Street Site). From east to west, the 52" Street Site is subdivided into three operable
units (OUs), with the area between 52" Street and 44" Street designated as OU1, the area
between 44™ and 20™ Street designated as OU2, and the area between 20" Street and 7"

Avenue designated as OU3 (Figure 2).

Groundwater pump and treat systems are currently operating in OUl and OU2 to
address impacted groundwater within these OUs. To date, an operable unit-wide
groundwater response action has not been implemented in OU3; therefore, impacted
groundwater continues to migrate from OU3 to the WVBA Site. Numerous potentially
responsible parties (PRPs) have been identified in OU1, OU2, and OU3 where historical and
current releases, threatened releases, and documented subsurface contamination are
suspected to represent past and ongoing sources of groundwater contamination in the

Superfund site operable units and downgradient in the WVBA Site (ADEQ, 2008a).
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The impacted groundwater that exists north of McDowell Road between 27" and 51°
Avenues is associated with the West Central Phoenix WQARF Site (WCP Site) and is being
managed by ADEQ. The WCP Site is subdivided into 5 operable units: 1) East Grand
Avenue, 2) West Grand Avenue, 3) North Plume, 4) North Canal Plume, and 5) West Osborn
Complex. Impacted groundwater in the West Osborn Complex exists immediately north and
nominally upgradient of the WVBA Site. Numerous PRPs have been identified in the WCP
Site where historical and current releases, threatened releases, and documented subsurface
contamination are suspected to represent past and ongoing sources of groundwater
contamination in the WCP Site and downgradient in the WVBA Site (ADEQ, 2008¢)". To
date, a regional response action to mitigate the impacted groundwater in the WCP Site

operable units has not been implemented.
The WVBA Site is located immediately west of the Motorola 52™ Street Superfund

Site and south of the WCP Site (Figure 2). The groundwater plume that extends from the

Motorola 52" Street facility to 75" Avenue is one of the largest in the United States.

WEST VAN BUREN AREA SITE

The WVBA Site was informally established in 1987 and then formally registered as a
WOQAREF site in 1998 (ADEQ, 2008b). The WVBA Site is approximately 8 miles long and

1.5 miles wide. The site comprises approximately 12 square miles within the western portion

th

of'the COP, and is generally bounded on the north by Interstate 10, on the east by 7" Avenue,

th

on the south by Lower Buckeye Road, and on the west by 75™ Avenue. The City of Tolleson

is located immediately west of the WVBA Site.

10 ADEQ reported at its January 18,2008 WQARF Board meeting that the West Osborn Complex is currently in the 'S stage and that
impacted groundwater from this operable unit was more extensive than originally thought and probably has merged with the WVBA Site.
Also, the results of the draft RI for the WVBA Site indicated that trichloroethene, 1,1-dichloroethene, and other volatile organic compounds
appear to be migrating from the WCP Sites to the WVBA Site (Terranext, 2008a).
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Extensive groundwater investigations were conducted from 1987 through 2008 by
ADEQ during the WVBA Site remedial investigation (RI). In addition, approximately
50 facility-specific soil and/or groundwater investigations were conducted by PRPs at
suspected source areas within the WVBA Site during the same time period. In October
2008, ADEQ published the draft RI report for the WVBA Site (Terranext, 2008a). The draft

RI report summarizes the following information:

e Results of the WVBA Site-wide groundwater investigation;

e Results of the subsurface investigations conducted by PRPs;

e Results of remedial activities completed by PRPs;

o Surface water, geologic, hydrogeologic, and ecologic conditions;

e Nature and extent of contamination;

e Impacts to RID’s wells and fate and transport of contaminants in its conveyance
system; and

o Contaminant fate and transport in groundwater.

The public comment period for the draft RI Report began on November 1 and ended
December 31, 2008. Comments on the draft RI report were provided by five parties
including: 1) Brown & Caldwell on behalf of Dolphin Industries, 2) the EPA, 3), Lindon
Park Neighborhood Association, 4) Univar USA, Inc., and 5) RID. ADEQ is currently

reviewing the public comments.

The draft RI report included the December 2007 Land and Water Use Report for the
WVBA Site (Terranext, 2007). The Land and Water Use Report is a required component of
the RI under provision A3 of A.A.C. R18-16-406. The Land and Water Use study included
the distribution of a standardized questionnaire to local businesses and other parties to
identify current and reasonably foreseeable future uses of land and waters of the state within
the WVBA Site. The results of the Land and Water Use study will be used to establish the
remedial objectives (ROs) for the WVBA Site.
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The next steps in the remedy selection process for the WVBA Site are to respond to
the public comments on the draft RI report, develop preliminary ROs based in part on
community input, prepare the draft and final ROs reports, and prepare the final RI report.
After completion of the final RI report, ADEQ will commence work on the FS, followed by
the PRAP. Based on the results of the FS and PRAP, ADEQ will select the final remedy for
the WVBA Site and declare it in the ROD.

Recent revenue shortfalls in Arizona have resulted in budget reductions and spending
freezes in state government. The current budget constraints have limited forward progress on
the WVBA Site by ADEQ and its contractor Terranext, which will result in a delay in the
selection and startup of the final groundwater remedy for the WVBA Site. It is unknown
when funds will be available to fully restore forward progress on the WVBA Site under the
WQAREF program.
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CONCEPTUAL SITE MODEL

As depicted on Figure 3, an abbreviated CSM was developed based on information
presented in the draft RI report and a variety of additional technical information (Terranext,
2007, 2008a, 2008b and ADEQ, 2008b). The primary objective of developing the
abbreviated CSM was to concisely summarize the relevant WVBA Site conditions that are
integral to evaluating, selecting and implementing the groundwater response action. To this
end, the abbreviated CSM briefly summarizes the following attributes of the WVBA Site: 1)
physical setting, 2) hydrogeologic conditions, 3) groundwater conditions, 4) nature and
extent of contamination, 5) sources of contamination and 5) impact on RID operations.

Additional details on the CSM are provided in the draft RI report (Terranext, 2008a).

PHYSICAL SETTING

The relevant aspects of the physical setting in the WVBA Site include current and

future land uses and surface water conditions.

Land Uses

The WVBA Site is located in the western portion of the COP. The area within the
WVBA Site is largely urbanized. The urban density is currently highest in the east near the
city center and lowest in the west where substantial active and retired agricultural lands exist.
New industrial complexes are being developed in the western portion of the WVBA Site.
The primary current land uses in the WVBA Site identified in the Land and Water Use study
include agricultural/vacant, industrial, warehouse, transportation, residential, and mixed
commercial/public (Terranext, 2007). The population in the WVBA Site is expected to

increase in the future with the largest increases occurring in the west; therefore, residential
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land use is expected to increase proportionately compared to the other land uses. The land
uses of the respondents to the land use questionnaires, who were largely industrial in nature,

are not expected to change significantly in the future.
Surface Water

The Salt River is located south of the WVBA Site. Localized flow occurs in the Salt
River south of the eastern portion of the WVBA Site as a result of treated wastewater
releases from the COP’s 23 Avenue Waste Water Treatment Plant (WWTP). More
extensive flow in the Salt River in the area south of the WVBA Site can occur periodically as
a result of runoff from heavy precipitation events. A portion of this flow in the Salt River
recharges the groundwater in the area south of the WVBA Site. This recharge can affect
groundwater levels, hydraulic gradients, and groundwater flow directions within the WVBA

Site.

RID operates its primary canal, designated as the “RID Main Canal”, in the southern
portion of the WVBA Site to convey irrigation water to its service area west of the Agua Fria
River (Figure 2). The RID Main Canal extends from approximately 19" Avenue and
Interstate 17, through the cities of Phoenix, Tolleson, Avondale and Goodyear to its terminus
west of Buckeye (approximately 32 miles west of the WVBA Site). The RID Main Canal
conveys a mixture of treated wastewater from the COP 23 Avenue WWTP and
groundwater pumped from the WVBA Site and adjacent areas to the agricultural land in
Goodyear and Buckeye. The RID Main Canal receives a nominally continuous discharge of
approximately 25,000 to 30,000 AFY of treated wastewater, approximately 37,000 AFY of
groundwater from RID wells within the WVBA Site that are impacted by the groundwater
contamination, and approximately 38,000 AFY of groundwater from RID wells within the
WVBA Site that are currently not impacted by the groundwater contamination. The majority
of this groundwater pumping occurs during the peak irrigation demand season that extends

from March to September.
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Approximately 15,000 AFY of the impacted groundwater conveyed to the RID Main
Canal are currently pumped from RID wells along Van Buren Street and are conveyed to the
RID Main Canal in what is known as the RID “Salt Canal”. The Salt Canal extends from
approximately Interstate 17 to 83" Avenue. The Salt Canal is predominantly a below-grade
pipe with a few short sections of open canal that exist below and adjacent to Van Buren
Street. Flow from the Salt Canal discharges to the RID Main Canal near 83" Avenue
between Van Buren Street and Washington Street. RID also operates several smaller
pipelines and open canals within the WVBA Site to convey groundwater from RID wells to

the RID Main Canal.

HYDROGEOLOGIC CONDITIONS

The WVBA Site is located within the West Salt River Valley (SRV). The SRV is an
alluvial basin consisting of unconsolidated to semi-consolidated sediments typical of Basin
and Range physiography. These sediments are up to several thousand feet thick in the center
of the basin and range in size from clay to cobbles, with some evaporite deposits (Terranext,
2008a). In general, the SRV is subdivided into three hydrogeologic units from shallowest to
deepest: 1) Upper Alluvial Unit (UAU), 2) Middle Alluvial Unit (MAU), and 3) Lower
Alluvial Unit (LAU) (Figure 3). The units of primary interest in the WVBA Site are the
UAU and MAU. It is reported in the draft RI report that the LAU does not currently appear
to be impacted in the WVBA Site; although limited data exist to characterize the LAU
(Terranext, 2008a). The LAU is not discussed in detail in this report.

An analysis of lithologic logs from approximately 200 monitor wells and other types
of wells was conducted for the WVBA Site during the RI (Terranext, 2008a). Based on this
analysis, the UAU within the WVBA Site was further divided into two subunits designated
as the UAUI and UAU2. The UAUI is comprised of loose surface soil grading downward

into interfingered sand, gravel, and thin clayey sand lenses. The UAUI ranges in thickness
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from approximately 170 to 310 feet. In general, the UAUI exhibits higher percentages of

fine-grained sediments west of 75" Avenue and in the northern portion of the WVBA Site.

The UAU?2 is generally composed of fine grained sediments with large percentages of
clay. The top of the UAU2 is encountered at depths ranging from approximately 170 to
310 feet below land surface (bls). The UAU2 ranges in thickness from approximately 30 to
260 feet, with the thickest portion existing in the western portion of the WVBA Site. In

th

general, the UAU2 is more fine-grained west of 67" Avenue and in the southern portion of

the WVBA Site.

The MAU is identified below the UAU2 based on a lithologic sequence characterized
by at least approximately 40 feet of hard brown clay or sticky brown clay. Below this
sequence, the MAU is composed predominantly of fine-grained sediments. The MAU is
encountered at depths ranging from approximately 260 to 500 feet bls. The total thickness of
the MAU was not reported in the draft RI report.

GROUNDWATER CONDITIONS

Groundwater conditions in the WVBA area have been monitored periodically since
1993 as part of the RI. Groundwater within the WVBA Site generally occurs under
unconfined conditions in the UAU and under semi-confined to confined conditions in the
MAU. Groundwater levels in the UAU have declined approximately 35 feet in the monitor
wells within the WVBA Site based on groundwater monitoring conducted during the RI from
1993 to present. The rate of groundwater level decline was estimated to be approximately
3 feet per year and corresponds to drier than normal precipitation conditions that have
prevailed since 1995. On an annual basis, groundwater levels in the WVBA Site vary
seasonally with the highest water levels observed in the winter and lowest water levels

observed in the summer. These fluctuations are due primarily to seasonal variations in
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groundwater pumping from the RID wells and are most prevalent in the central and western

portions of the WVBA Site.

In the 1st quarter of 2008, the depth to groundwater in the WVBA Site in the UAU1
ranged from approximately 91 feet bls in the eastern portion of the site to approximately
137 feet bls in the western portion of the site. For the same time period, the groundwater
altitude in the WVBA Site in the UAU1 ranged from approximately 987 feet above mean sea
level (feet amsl) in the eastern portion of the site to approximately 915 feet amsl in an
apparent local groundwater depression in the western portion of the site. The depth to
groundwater in the WVBA Site in the UAU2 ranged from approximately 92 feet bls on the
east to approximately 128 feet bls on the west. For the same time period, the groundwater
altitude in the WVBA Site in the UAU2 ranged from approximately 984 feet amsl in the
eastern portion of the site to approximately 911 feet amsl in the western portion of the site.
The depth to groundwater in the WVBA Site in the MAU ranged from approximately 92 feet
bls on the east to approximately 128 feet bls on the west. For the same time period, the
groundwater altitude in the WVBA Site in the MAU ranged from approximately 980 feet
amsl in the eastern portion of the site to approximately 906 feet amsl in the western portion

of the site.

The prevailing groundwater flow direction in UAUL, UAU2, and MAU is generally
to the west, although groundwater flow directions can vary locally and seasonally in all
directions due to recharge and groundwater pumping from the RID wells. The largest
deviations from the prevailing westerly groundwater flow direction are observed in the

central and western portions of the WVBA Site in close proximity to the RID wells.

Based on 1st quarter 2008 groundwater elevation contour maps reported in the RI, the
horizontal hydraulic gradients vary from east to west within the WVBA Site in the UAUI
and UAU2. The average horizontal hydraulic gradient in both of these units across the

WVBA Site is approximately 0.002 feet per foot, or approximately 13 feet of groundwater
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elevation drop per mile. The horizontal hydraulic gradients in UAUl and UAU2 are
generally steepest in the eastern and western portions of the WVBA Site and flattest in the
central portion of the site. Localized steep gradients can occur near the RID pumping wells
in the UAUI and UAU2. The average horizontal gradient in the MAU is approximately
0.003 feet per foot, or approximately 14 feet of groundwater elevation drop per mile. The
horizontal hydraulic gradient in the MAU is relatively uniform across most of the WVBA

Site with a slight steepening in the western portion of the site.

A number of paired monitor well sets have been constructed in the WVBA Site to
estimate the vertical gradients. In general, a downward vertical gradient prevails over large
portions of the WVBA Site, although localized areas of upward vertical gradients also exist
within the WVBA Site. The vertical gradients appear to vary in magnitude and direction

seasonally, probably due to seasonal changes in pumping from the RID wells.

Heterogeneities in the sediments throughout the SRV and in the WVBA Site result in
variations in the hydraulic properties of the UAU, MAU, and LAU. Locally within the
WVBA Site, the estimated hydraulic conductivities of the UAU, MAU and LAU are 5 to
700 feet per day (ft/day), 7 to 30 ft/day, and 3 to 20 ft/day, respectively (Terranext, 2008a).
The specific yield of the UAU is estimated to range from 0.08 to 0.20. Within the deeper
portions of the UAU, which exhibit semi-confined conditions, the storage coefficient is
estimated to range from 0.009 to 0.02. The confined storage coefficient of the MAU and
LAU are estimated to range from 0.0003 to 0.00005 and 0.001 to 0.0009, respectively.

Based on the average horizontal hydraulic gradient and range of estimated hydraulic
conductivities reported in the draft RI report for the UAUI, and assuming an effective
porosity of 0.3, the average horizontal groundwater velocities in the largely coarse-grained
UAUI are estimated to range from 15 to over 2,000 feet per year (ft/yr). The average
groundwater velocities in the fine grained UAU2 and MAU are estimated to be less than

100 ft/yr.
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Recharge in the WVBA Site occurs from infiltration of excess irrigation water from
agricultural lands, leakage from irrigation canals, and infiltration of treated wastewater and

surface water runoff in the Salt River.

Groundwater pumping by RID represents the primary discharge from the WVBA
Site. RID has operated approximately 52 large irrigation wells east of the Agua Fria River
since the late 1920s. Of these wells, 32 are located within the WVBA Site. The RID wells
located within the WVBA Site are variably screened in the UAU, MAU and LAU. On
average, RID pumps over approximately 75,000 AFY of groundwater from wells located in
the WVBA Site. Based on the reported hydrogeologic conditions in the WVBA Site in the
draft RI report, the RID wells probably derive most of their water from the UAU. While
groundwater levels declined approximately 35 feet in the last 16 years, coinciding with onset
of drought conditions in the mid-1990s, significant mining of groundwater resources has not
occurred in the WVBA Site as a result of long-term sustained RID pumping. Other potential
and current groundwater users in or near the WVBA Site include Salt River Project, COP,

and the City of Tolleson (Terranext, 2007).

NATURE AND EXTENT OF CONTAMINATION

Groundwater contamination in the WVBA Site was first discovered in 1984 during
routine groundwater sampling at the Phoenix Fuel Terminal (Terranext, 2008a). Since that
time, a substantial effort has been undertaken to characterize the nature and extent of
groundwater contamination, as well as identify potential contamination sources. Based on
the RI and other supplemental characterization work, the primary contaminants of concern
(COC) detected at concentrations above regulatory standards in the groundwater within the

WVBA Site are VOCs. Specifically, the primary VOCs detected are tetrachloroethene
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(PCE), trichloroethene (TCE), and l,l-dichloroe‘[henel ' To alesser extent, chromium is also
considered a COCs. Methyl tertiary butyl ether (MTBE) has also been detected in the
WVBA Site groundwater in the vicinity of the Phoenix Fuel Terminal (Terranext, 2008b).
Limited recent data exist to determine the presence of other regulated compounds in the
groundwater in the WVBA Site. Additional groundwater sampling may be performed to
further characterize the water quality in the WVBA Site.

The draft RI report includes a detailed narrative, tabular, and graphical summary of
the areal extent and temporal changes in COCs concentrations in the UAUI, UAU2, and
MAU over the period 1993 to 2008. PCE and TCE concentrations as high as
95,000 micrograms per liter (pg/L) and 1,800 ug/L, respectively, have been reported in the
UAUI (Terranext, 2008a). The LAU does not appear to be impacted in the WVBA Site
(Terranext, 2008a). In general over this time period, observed changes in COC
concentrations in groundwater were attributed by Terranext to be the result of localized soil
and groundwater remediation efforts at selected facilities in the WVBA Site and declining

groundwater levels.

A brief summary of the extent of impacted groundwater in the UAUI, UAU2, and
MAU is included below based on 1st quarter 2008 water quality data, as reported in the draft
RI report. The following was concluded about the extent of impacted groundwater in the

WVBA Site based on the 1st quarter 2008 water quality data included in the draft RI report:

UAU1

e The largest extent of detectable COCs in groundwater exists in the UAUI
(Figure 4).
e The area of impacted groundwater generally exists between 7™ Avenue on the

east, Van Buren Street on the north, 71 Avenue on the west, and between

11 7 5 4 B . et o
Other hazardous substances detected in groundwater in the WVBA Site, WCP Site, and Motorola 52" Street Site include benzene,
toluene, ethylbenzene, xylenes, nitrate, vinyl chloride, 1,1,1-trichloroethane, cis-1,2-dichloroethene, 1,1-dichloroethane, and chloroform
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Buckeye Road and the RID Main Canal on the south. One notable exception to
this boundary exists in the north central portion of the WVBA Site, where
impacted groundwater appears to be migrating into the site from the north, likely
from the WCP WQARF Site (Terranext, 2008a).

e The highest reported concentrations of PCE and TCE in UAUI groundwater
based on monitor well data were 170 and 150 pg/L, respectively. All other COCs
detected were at lower concentrations.

o Impacted RID wells are screened in UAUT.

o The spatially varying COC concentrations within the plume are consistent with
the assertions presented in the draft RI report that numerous source areas
throughout the WVBA Site have contributed to the plume.

e Elevated COC concentrations exist in the eastern portion of the WVBA Site near
7™ Avenue and in the north central portion of the WVBA Site between 35" and
51* Avenues. These observations indicate that impacted groundwater has and
likely continues to migrate from the 52" Street and WCP Sites to the WVBA
Site.

UAU2

o Impacted groundwater in the UAU2 exists in two distinct areas (Figure 5). In the
eastern and central portions of the WVBA Site, impacted groundwater generally
exists between 7" Avenue on the east, Van Buren Street on the north, 51% Avenue
on the west, and the RID main canal and the extension of Interstate 17 freeway on
the south. In the western portion of the WVBA Site, an area of impacted
groundwater at concentrations above regulatory standards exists between
59™ Avenue on the east, the Interstate 10 freeway on the north, 75" Avenue on the

west, and Buckeye Road on the south.
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The highest reported concentrations of PCE and TCE in UAU2 groundwater
based on monitor well data were 39 and 160 pug/L, respectively. All other COCs
detected were at lower concentrations.

Impacted RID wells are screened in UAU2.

Similar to UAUI, elevated COC concentrations exist in the eastern portion of the
WVBA Site near 7" Avenue. This observation indicates that impacted
groundwater has and likely continues to migrate from the 52" Street Site to the

WVBA Site.

MAU

Significantly lower concentrations and a smaller extent of COCs in groundwater
exist in the MAU compared to the UAUl and UAU2 (Figure 6). COC
concentrations above regulatory standards were only reported for monitor well

AVB82-01, located near the intersection of 67" Avenue and Van Buren Street.

LAU

The LAU does not appear to be impacted by groundwater contamination in the

WVBA Site, although limited investigations have been conducted in the LAU.

SOURCES OF CONTAMINATION

A substantial effort was undertaken by ADEQ during the RI to identify PRPs that

have contributed to the groundwater contamination within the WVBA Site (Terranext,
2008a). Similar efforts to identify PRPs were conducted by EPA and ADEQ in the 52™
Street Site and ADEQ in the WCP Site. Over 60 PRPs have been identified in the WVBA
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Site.  Vadose zone investigations were conducted at approximately 49 of these facilities;

groundwater investigations were conducted at 11 of these facilities (Terranext, 2008a).

Vadose zone and groundwater investigations were conducted in the late 1980s at the
Phoenix Fuel Terminal (PFT) (originally designated the Van Buren Tank Farm) located
south of Van Buren Street between 51° and 55" Avenues (Terranext, 2008a). The WVBA
Site was originally designated as the Van Buren Tank Farm WQARF Site. Benzene, toluene,
ethylbenzene, and xylenes (BTEX) were detected in soil and groundwater beneath the PFT
(Terranext, 2008a). BTEX were originally designated as COCs for the Van Buren Tank
Farm Site; however, because BTEX contamination was regulated under ADEQ’s
Underground Storage Tank (UST) Program, they were removed as COCs when authority for
BTEX sites in West Van Buren area was assumed by the UST Program in the late 1980s.
The same halogenated VOCs as the WVBA Site COCs were detected in soil and
groundwater beneath the PFT (Terranext, 2008a and ADEQ, 1989 and 1990). In addition,
MTBE has been detected in the WVBA Site groundwater (and in RID production wells) in
the vicinity of the PFT (Terranext, 2008b). The preliminary review of data for the PFT
completed to date indicates that the facility could be a past or continuing source of COCs to

the groundwater in the WVBA Site.

Over 25 PRPs have been identified in the 52" Street Site, where releases and
threatened releases of hazardous substances have been documented or are suspected to have
impacted groundwater in the 52" Street Site and the WVBA Site (Terranext, 2008a, ADEQ,
2008a). As previously discussed, water quality data from the WVBA Site indicate that
COCs are migrating from the 52" Street Site into the WVBA Site (Terranext, 2008a). The
PRP search within the 52™ Street Site has not been completed and, therefore, additional

PRPs may be identified in the future.

Over 20 PRPs have been identified in the WCP Site, where releases and threatened

releases of hazardous substances have been documented or are suspected to have impacted
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groundwater in WCP Site and the WVBA Site (Terranext, 2008a, ADEQ, 2008c). Migration
of VOCs into the WVBA Site from the WCP Site in the area between 35" and 51" Avenues
is indicated based on the available water quality data, and is suspected by ADEQ to be
occurring. The WCP Site is subdivided into 5 distinct areas of impacted groundwater. The
West Osborn Complex (WOC) Site is the largest and southernmost site in the WCP Site, and
impacted groundwater associated with the WOC exists immediately north of the WVBA
Site. The PRP search within the WCP Site has not been completed and, therefore, additional

PRPs may be identified in the future.

IMPACT OF GROUNDWATER CONTAMINATION ON ROOSEVELT IRRIGATION
DISTRICT OPERATION

RID operates approximately 50 production wells east of the Agua Fria River near or
within the WVBA Site. These wells are screened in some or all of the UAU1, UAU2, MAU
and LAU. Thirty-two (31 operational; RID-111 is currently inoperable) RID production
wells are located within the WVBA Site (Figure 7). Of these wells, 22 RID wells were
documented to be impacted by COCs in 2006 (Terranext, 2008a). In September 2008,
18 RID wells had detectable concentrations of COCs and 14 RID wells were impacted by
COCs at concentrations exceeding Arizona Aquifer Water Quality Standards (AWQSs)
(Terranext, 2008b). The COCs detected above AWQSs in September 2008 include PCE,
TCE, and 1,1-DCE. Of these COCs, PCE and TCE were the most prevalent and TCE was
detected at the highest concentration of 85 pg/L. in RID wells 92 and 114. The AWQS for
both PCE and TCE is 5 pg/L. RID wells 107 and 108 also contained MTBE in 2006 at
concentrations of 93 and 180 pg/L, respectively, and in 2008 at concentrations of 20 and
45 pg/L, respectively (Terranext, 2008a, b). These two RID wells are located near the PFT.
An AWQS has not been established for MTBE. Groundwater pumped from RID wells
102 and 105 also contained total chromium in 2008 at concentrations of 21 and 12 pug/L,

respectively. These concentrations are less than the AWQS for total chromium of 100 pg/L.
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Currently, approximately 37,000 AFY of RID’s seasonal groundwater withdrawal
from the WVBA Site is impacted by the groundwater contamination. RID has approximately
71,000 AFY of annual pumping capacity in the currently impacted RID wells within the
WVBA Site. The impacted groundwater pumped from the RID wells, along with wastewater
and groundwater pumped from unimpacted RID wells, is currently conveyed to the RID
Main Canal and then to RID’s service area west of the Agua Fria River. Groundwater
pumping from the RID wells comprises the primary groundwater discharge from the WVBA
Site (Terranext, 2008a). Historical operation of RID wells appears to have limited the extent

of COC-impacted groundwater within the WVBA Site.

The COC-impacted groundwater in the WVBA Site impairs RID’s wells, its
operation, and unrestricted use of its water supply, and represents an ongoing liability to
RID, as previously stated in RID’s comment letter on the draft RI report submitted to ADEQ
on December 23, 2008 (RID, 2008). A comprehensive groundwater response action
conducted under state and federal authority in the WVBA Site is required to mitigate the

impairment and eliminate the associated liability to RID.

SUMMARY OF SITE STATUS

A substantial effort was undertaken by ADEQ and other parties to characterize the
hydrogeologic conditions, nature and extent of impacted groundwater, and potential sources
of contaminants to the groundwater in the WVBA Site over the past 20 years. Based on that

effort, the following are key findings and milestones for the WVBA Site:

e The draft RI report was published by ADEQ in October 2008. The draft RI report
summarizes the regional groundwater and contaminant assessment conducted by

ADEQ and other private parties at facilities throughout the site.
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e The Land and Water Use study has been completed. This study identified RID as
the largest current groundwater user in the WVBA Site. This study also serves as
one of the primary bases for development of the ROs.

e Impacted groundwater exists over a large area and to depths over 300 feet bls.
Limited data exist in the LAU; however, the LAU is not suspected to be impacted
based on the results of the RI.

o Numerous PRPs that have contributed or are threatening to contribute to the
groundwater contamination have been identified in the WVBA Site, as well as the
52" Street and WCP Sites. The available data indicate multiple sources of
contamination including potential arcas of dense non-aqueous phase liquids that
could represent long-term recalcitrant sources of groundwater contamination. In
some cases, remedial actions have been conducted or are ongoing at these sites to
remove known sources of contamination in the soil.

o The community has been routinely informed on the project status and has actively
participated in the administrative process.

e RID operates 32 production wells in the WVBA Site and as many as 22 of these
wells have been impacted by the groundwater contamination. Pumping from
these wells is the primary groundwater discharge from the WVBA Site.

e The pumping of impacted groundwater by RID constitutes the primary driver for
the pending groundwater remedy in the WVBA Site based on the Land and Water
Use study.

e The existing RID wells, conveyances, and easements are well-positioned to
become the basis for an effective and economical regional groundwater remedy

for the WVBA Site, and probably the 52™ Street Site and the WCP Site.

The next steps in the remedy selection process for the WVBA Site are to establish the
ROs (with community input), publish the RO report, and publish the final RI report. Current
budget constraints at the State will likely delay progress by ADEQ on these activities.

However, based on a review of the draft RI report and Land and Water Use Report, sufficient
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understanding of site conditions in the WVBA Site exists now to identify preliminary ROs
and conduct a preliminary evaluation of remedial alternatives. Furthermore, the natural
synergy between the primary driver for the WVBA groundwater remedy, the impairment to
RID, and key infrastructure for the final groundwater remedy, the RID wells, conveyances,
and easements, provides unique opportunities to streamline the remedy selection process,
accelerate remedy implementation, and ultimately reduce the time required to mitigate
impacts to RID wells and water uses and restore groundwater quality in the WVBA Site.
Therefore, in light of potential delays in the project and in order to advance the remedy
selection process and mitigate the adverse impact of the groundwater contamination on
RID’s wells and operations, this document proposes preliminary ROs and proposes and
evaluates a reference remedy that is believed to be a logical, efficient, and economical

solution to the widespread groundwater contamination in the WVBA Site.
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PRELIMINARY REMEDIAL OBJECTIVES

Provision I of A.A.C. R18-16-406 outlines the process for formally establishing the
ROs, which includes soliciting input from the community, preparing a draft RO report,
soliciting and responding to public comments on the draft RO report, and publishing the final
RO report. Information developed in the Land and Water Use study is important for
establishing the ROs. After the ROs are established and the community involvement aspects

of'the RI process are complete, the final RI report will be published.

Remedial objectives are established to protect human health and the environment by
eliminating, reducing, or controlling potential risk posed by each contaminant exposure
pathway at a site. Additionally, the A.A.C. specifies that ROs must be developed in
consideration of the current and reasonably foreseeable beneficial uses of waters of the state.
Section 2.2.2.1 of the draft RI report for the WVBA Site summarizes the current and
reasonably foreseeable water uses for production wells located in the WVBA Site based on
the Land and Water Use study (Terranext, 2007). These beneficial uses include domestic,
industrial, irrigation, utility, commercial, stock, testing and municipal. As indicated in the
Land and Water Use study, RID is the largest groundwater user in the WVBA Site, and
currently pumps groundwater primarily for agricultural irrigation uses. However, future use
of water pumped by RID from the WVBA Site would include potable uses if appropriate

treatment were conducted.

The A.A.C. also requires that ROs be generally consistent with the water use plans of
all water users and providers whose water supplies are or may be impaired by the
contamination. Therefore, at a minimum, the ROs for the WVBA Site must be consistent
with RID’s current agricultural end use, as well as its planned future potable drinking water
end use. Considering that a drinking water end use is the highest beneficial use and carries

with it the most stringent water quality standards, the preliminary ROs developed for the
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WVBA Site are expected to protect all other current and future water users in the WVBA
Site for any beneficial use. Achieving the ROs for a drinking water end use will also achieve
protection against the loss or impairment of; and provide for the restoration of; the remaining

uses of RID’s water supply.

Based on information presented in the draft RI report, the results of the Land and
Water Use study, and the criteria specified in provision I of A.A.C. R18-16-407, the
following preliminary ROs are proposed by RID for the WVBA Site:

1. Protect human health and the environment by reducing and eventually eliminating
potential exposure to COCs in the groundwater;

2. Restore groundwater to meet all beneficial uses including potable supply;

3. Prevent further degradation of groundwater quality by COCs;

4. Minimize the relocation, transfer, and/or volatilization of COCs from groundwater to
the environment;

5. Prevent impacts to RID wells that are currently not impacted;

6. Maintain plume containment by continuing to operate the RID wells;

7. Provide all water users, with particular emphasis on RID, a water source that meets
the maximum anticipated beneficial use as drinking water;

8. Maximize the beneficial use of the treated groundwater to support the goals and
objectives of the Arizona Groundwater Management Act; and,

9. Provide long-term management of contaminated groundwater to improve the regional

aquifer’s suitability for potable use.
These ROs were developed based on the following considerations:
e The need to restore the groundwater quality by decreasing COC concentrations to

less than AWQSs to support the use of this water for the maximum beneficial use

as a source of drinking water;
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e RID water supply wells have been impacted by the contamination;

o Containment and capture of contaminated groundwater at the Site is necessary to
prevent plume movement and to protect down-gradient supply wells;

o ADEQ and EPA requirements to limit the transfer of VOCs from contaminated
groundwater to air; and,

o The necessity for effective management of groundwater resources in the State of

Arizona.

The timeframe when action is needed to mitigate the impairment to impacted RID
wells and prevent impact to RID wells threatened by the contamination is immediate because
RID relies on these wells for its water supply. The projected duration of the action needed to
remediate these impacted waters for drinking water use is unknown; however, according to
State law that protects all groundwater as a drinking water resource, the action must be

continued until AWQSs for the COCs are achieved and consistently maintained.

The preliminary ROs will be refined based on input from the community and other

stakeholders during completion of the final RI report and before the FS is conducted.
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PRELIMINARY DEVELOPMENT AND ANALYSIS OF
REFERENCE REMEDY

Formal development and detailed and comparative analysis of remedial alternatives
will be conducted for the WVBA Site during the FS. The FS will be prepared based on an
ADEQ-approved FS Work Plan. The requirements for development and analysis of remedial
alternatives for groundwater remedies under the WQARF program are specified in
provisions E through J of A.A.C. R18-16-407. The remedial alternatives selected for the
WVBA Site will include remedial strategies and remedial measures that are sufficient to
achieve all of the ROs and the goals specified for remedial actions in provision A of A.R.S.

49.282.06, which include:

1. Assure the protection of public health and welfare and the environment.

2. To the extent practicable, provide for the control, management or cleanup of the
hazardous substances in order to allow the maximum beneficial use of the waters of
the state.

3. Be reasonable, necessary, cost-effective and technically feasible

The development and analysis of remedial alternatives for the WVBA Site will also
be conducted in a manner consistent with the requirements and goals of the federal National

Contingency Plan (NCP) and Superfund program.

As demonstrated in the preceding section of the Implementation Plan, site conditions,
current and future water uses, and community expectations are sufficiently well understood
to develop preliminary ROs. These ROs, coupled with the unique synergy between the
impetus and framework for the groundwater remedy associated with RID, make it
feasible and practical to conceptually develop the reference remedy for the WVBA Site
at this time. During the FS, at least two additional remedial alternatives will be developed

that would achieve the ROs and goals of the Arizona statute. These alternatives and the
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reference remedy will be analyzed directly and comparatively against criteria specified in
provisions G through J of A.A.C. R18-16-407 and, to the extent required, the nine criteria
specified for FSs conducted under the federal Superfund program.

PROPOSED REFERENCE REMEDY

The reference remedy, designated as the RID GRA, was developed for the WVBA
Site based on the following information: 1) provisions E1 and E2 of A.A.C. R18-16-407, 2)
the goals of the NCP, 3) a detailed evaluation of the RI results, 4) a review of recent data and
information on treatment technologies, and 5) the breadth of hydrogeologic and engineering
experience of the RID technical team on similar groundwater contamination sites. Figure 8
summarizes the range of potential remedial strategies, measures, and technologies considered
during the development of the RID GRA. Alternative remedies that rely solely on “no
action” or “monitoring” strategies, as well as remedies that rely on institutional controls as a
primary remedial measure, would not achieve all of the ROs and, therefore, were not

considered in this evaluation. These remedial strategies and measures may be useful

secondary components of any alternative and, therefore, may be evaluated further in the FS.

The proposed RID GRA uses the “pump and treat” approach, which has been
established by the EPA as a presumptive remedy for groundwater contamination sites based
on decades of use (EPA, 1996). Based on a preliminary analysis of available water quality
data and the requirements for achieving the proposed ROs, treatment by liquid-phase
granular activated carbon (GAC) and air stripping for organic COCs are considered to be the
most appropriate treatment technologies to remove COCs from the groundwater, which are
primarily VOCs. Liquid-phase GAC would be used to treat impacted water that could be
used for potable supply because it meets ADEQ and EPA requirements for fail-safe
secondary treatment safeguards to ensure complete COC removal. Air stripping treatment

may be used to treat impacted water that would be used for irrigation or industrial supply.
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As previously discussed, MTBE and chromium are also present in the groundwater
within the WVBA Site and selected RID wells. These compounds are not readily treated
using liquid-phase GAC; therefore, groundwater potentially pumped from RID wells
containing MTBE and/or chromium above applicable standards or acceptable end use

concentrations may require additional evaluation, management and/or treatment.

As demonstrated above, the WVBA Site requires a comprehensive assemblage of
ROs to address the extensive groundwater contamination and its ongoing adverse impact on
RID’s current and future operations. An equally comprehensive groundwater response
action is required to meet these ROs. As previously indicated, when combined with
appropriate treatment, the existing RID wells and conveyances are ideally positioned

for use in an effective, economical, and comprehensive groundwater response action.

The proposed RID GRA is depicted on Figure 9 and summarized in Table 2. The
RID GRA would be implemented in 2 phases. Performance data from early phases would be

used to determine the need for and scope of subsequent phases. The conceptual phasing of

the RID GRA is as follows:

Phase 1 (Early Response Action) — Phase 1 would be completed as an ERA. The rationale
for completing Phase 1 as an ERA is discussed in detail later in this Plan.
Phase 1 would treat up to approximately 20,000 gpm of impacted groundwater (Table 2;

Figure 9). Phase 1 would be completed in two sub-phases: Phase 1A and Phase 1B.
Phase 1A

The objective of Phase 1A is to begin groundwater treatment in an efficient, economical
and effective manner as soon as possible. To meet this objective, Phase 1A would
include design and construction of the new 20,000 gpm liquid-phase GAC treatment

facility to be located at the RID Operations Facility near 84"™ Avenue and Van Buren
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Street. Phase 1A would treat impacted groundwater from RID wells 105, 106, 107, 108,
109, 110, 112, 113, and 114 located along Van Buren Street and adjacent to the existing
RID Salt Canal (Figure 9). These wells would be operated as continuously as possible
depending on the demand for treated water (instead of the current seasonal operation) to
maximize capture and contaminant mass removal. The impacted groundwater would be
conveyed to the new treatment facility in the existing Salt Canal (with minor
improvements to eliminate open sections) and a new below-grade pipeline installed from
the terminus of the Salt Canal near 83" Avenue to the new treatment facility. The treated
water from Phase 1A would be used for its highest beneficial use, which could include
irrigation, industrial supply, and/or potable supply. A Poor Quality Groundwater
Withdrawal Permit may be obtained during Phase 1A in coordination with the Arizona

Department of Water Resources.

Based on current VOC concentrations in the Phase 1A RID wells, the estimated total
annual VOC mass removal during Phase 1A would be approximately 3,720 pounds
(Table 2). Groundwater and treatment facility performance monitoring would be
conducted during Phase 1A to obtain data to assess wellfield capture and treatment

effectiveness.

RID wells 107 and 108 have been included in Phase 1A for conceptual planning
purposes. Historical and recent water quality data from these wells indicate substantial
concentrations of MTBE in addition to other COCs. MTBE has been used as a gasoline
additive since the late 1970s. The probable source of MTBE to the groundwater in the
vicinity of RID wells 107 and 108 is the PFT, which is located immediately east and
upgradient of these wells. If incorporated into Phase 1A, these wells may require an
additional or different treatment technology than liquid-phase GAC to remove the MTBE
because MTBE is not readily removed using liquid-phase GAC (EPA, 1998). Phase 1A

may include treatability studies to determine the best treatment technology for
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groundwater pumped from RID wells 107 and 108, or to determine whether blending and

restricted use of these wells can minimize MTBE concentrations in the treated water.
Phase 1B

The objectives of Phase 1B would be to expand wellfield capture and maximize COC
mass removal by treating impacted groundwater from the RID wells that have the highest
total COC concentrations. The planning, design, permitting, and property access
elements of Phase 1B would begin concurrently with the initiation of Phase 1A and
proceed on a parallel track. It is envisioned that these Phase 1B elements will take up to
| year to complete. Therefore, it is envisioned that Phase 1B would begin approximately

1 year after the initiation of Phase 1 A.

To meet these objectives, RID wells 89, 92, 95, and 100 would be incorporated into the
operation and pumped on a continuous basis (Table 2; Figure 9). This would be
accomplished by installing new below-grade pipelines from these wells to the Salt Canal.
To maintain the total treated flow rate in the Salt Canal at approximately 20,000 gpm,
extracted groundwater from RID wells 105, 109, and 110 would be conveyed to the RID
main canal in additional new below-grade pipelines and the existing RID pipelines
between RID wells 89, 92, and 95 and the RID Main Canal. After redirecting the
extracted groundwater from these RID wells, they would be operated on a seasonal
demand basis. However, if additional capture near the leading edge of the plume is
required, RID well 95 would be pumped as continuously as possible to maximize

capture.

The Phase 1B wellfield is expected to be effective at controlling the migration of the
western plume leading edge, extracting groundwater with high COC concentrations from
the central portion of the plume, and minimizing the southerly migration of the impacted

water towards the unimpacted RID wells located along the RID Main Canal. Based on
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current VOC concentrations in the Phase 1B RID wells, the estimated total annual VOC
mass removal during Phase 1B would be approximately 5,700 pounds (Table 2). The
treated water from Phase 1B would be used for its highest beneficial use, which could

include irrigation, industrial supply, and/or potable supply.

Phase 2 (Supplemental Response Action) — The objective of Phase 2 would be to develop
appropriate remedial measures that provide RID unrestricted use of its water supply. This
objective would require sufficient reduction in the VOC concentrations in groundwater
pumped from the remaining impacted RID wells to maintain VOC concentrations below
AWQSs in the RID Main Canal at appropriate points of compliance. It is envisioned that
this objective could be accomplished through a combination of priority pumping, blending,
and treatment. Based on the current understanding of site conditions and RID operations,
Phase 2 would include the following activities: 1) construction and operation of either well
head or local low profile air strippers to treat impacted groundwater from RID wells 84, 99,
102, and 104 (Figure 9); 2) modifications to discharge structures at RID wells 88 and 91 to
blend clean water from these wells with impacted groundwater from RID wells 109 and
110 before discharge to the RID Main Canal; and 3) monitoring water quality at appropriate
points of compliance in the RID Main Canal to ensure that VOCs are below AWQSs.

Reactivation of RID well 111 will also be evaluated as part of Phase 2. RID well 111
is currently inoperable and based on the current understanding of site conditions, the well
will not be needed to enhance plume remediation. The well may be redrilled at a location

outside the plume with approval from ADEQ and Arizona Department of Water Resources.

The phased RID GRA is believed to be an efficient, effective, and economical
remedy because it would: 1) comply with the remedial action requirements specified in
A.R.S. 49-282-06 and NCP, 2) achieve all ROs, 3) take full advantage of existing RID
infrastructure, 4) use presumptive remedial technologies that are proven, 5) provide an

effective regional groundwater remedy that benefits stakeholders in the WVBA, 52™ Street,
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and WCP Sites, and 60) provide a secure source of remediated water that could be used for

potable supply with post-remedy treatment.

In addition to the phased implementation of the RID GRA, an option to incorporate
additional groundwater extraction in OU3 to minimize VOC mass migration into the WVBA
Site will be evaluated. Additional discussions with ADEQ, EPA, and 52" Street PRPs are
required to further assess the viability of this option, and to identify options for conveying

and treating the impacted groundwater, and discharging it for beneficial use.

PRELIMINARY ANALYSIS OF THE REFERENCE REMEDY

A preliminary analysis of the RID GRA (reference remedy) was conducted using the

criteria specified in A.A.C. R18-16-407 for FSs.

Achievement of Remedial Objectives

The RID GRA would conceptually achieve all of the ROs, which is a fundamental
requirement of A.A.C. R-18-16-407. Specifically, it would protect human health and the
environment because potential exposure pathways would be eliminated and the COC
concentrations, mass, volume, toxicity, and mobility would be reduced through extraction
and treatment. Assuming that source control measures within the WVBA Site have been and
will continue to be effective and the VOC mass contribution from OU3J is eliminated, the
RID GRA would be expected to reduce COC concentrations to less than AWQSs over

time'?. It would also maintain hydraulic control of the plume and prevent further impact to

12 Any objective analysis of aquifer restoration can only be conducted in relative terms. Moreover, at a site like the WVBA Site, with such
pervasive and widespread groundwater contamination, the timeframe to restore groundwater cannot be estimated with a high degree of
certainty. The groundwater restoration time is highly uncertain due to the likely presence of multiple continuing sources of groundwater
contamination from undocumented COC releases and threatened releases to the subsurface, the potential presence of dense non-aqueous
phase liquids in the soil and groundwater, and diffusion-limited COC migration from recalcitrant fine-grained sediments throughout the
site. In practical terms, it is likely that all remedial actions will require a long and indeterminate time to achieve aquifer restoration, which
may be on the order of 50 to 100 years or longer. Any reference to the relative time to restore groundwater quality may therefore have little
practical implication in terms of current decision making.
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clean RID wells because the proposed remedy pumping scheme would be similar to the
historic operations, which are believed to have controlled plume expansion. The remediated
water from the RID GRA would meet all beneficial uses, including use as a drinking water

source, if additional treatment were performed.

Source control is implicitly incorporated in the RID GRA because it is required in
provision F of A.A.C. R18-16-407. It was assumed that source control in the WVBA Site,
WCP Site, and OU3 is either complete or would be conducted by the PRPs in the future
under direction from ADEQ and/or EPA. The cost of source control would be the

responsibility of the individual PRPs and is not included in Table 1.

Consistency with Land and Water Use Plans

The RID GRA is considered to be consistent with the current and foreseeable future
land use plans within the WVBA Site. Because the RID GRA uses primarily existing
infrastructure, its impact to land within the WVBA Site is expected to be minimal. The RID
GRA would likely require some new easements and property access agreements from public

and private entities, which are believed to be obtainable under the current site conditions.

The RID GRA would be consistent with the current and foreseeable future water use
plans of water users in and near the WVBA Site because it is a comprehensive plan to restore
the groundwater quality for all beneficial uses and prevent further impact to groundwater and

wells.

The RID GRA would eventually restore groundwater quality for all beneficial uses,
which would provide a usable supply of groundwater for all potential water users in the
WVBA Site. The rate and duration of groundwater extraction proposed for the RID GRA is

not expected to adversely deplete regional groundwater resources because the proposed
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remedy pumping rates are similar to historical RID pumping rates, which have not caused

significant groundwater mining in the WVBA Site.

Preliminary Analysis of Comparison Criteria

Provision H3 of A.A.C. R18-16-407 requires a comparative analysis of remedial
alternatives using the following criteria: 1) Practicability, 2) Risk, 3) Benefit, and 4) Cost. A
comparative analysis will be conducted during the FS between the RID GRA and at least two
other remedial alternatives. A direct analysis of the RID GRA using these 4 criteria was

conducted for the Implementation Plan.

Practicability

The RID GRA is considered highly practicable because it uses effective, reliable, and
presumptive technologies that can likely be designed, permitted, constructed, and operated in
the WVBA Site. The RID GRA uses existing RID infrastructure to the greatest extent
practicable and would require only limited new easements or property access agreements;
therefore, it is expected that it can be implemented in a relatively short timeframe compared
to other potential remedial alternatives that require significant new construction of pipelines

and wells.

Risk

The RID GRA is expected to:

o Protect human health and environment, both during and after the remedy, through

the reduction of concentration, volume, mass, toxicity, and mobility of COCs

over time by nominally continuous groundwater extraction and treatment;
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Benefit

Have minimal risk associated with the end uses of the treated water because an
effective treatment technology would be used. The selected treatment technology
would be approved and permitted by ADEQ. As previously discussed, liquid-
phase GAC is assumed to be the most appropriate treatment technology based on

a preliminary evaluation of available water quality data; and

Have minimal residual risk in the aquifer after remediation is complete.

The RID GRA would benefit the WVBA Site stakeholders in a variety of ways

including:

Cost

Reducing the risk to the public and environment through elimination of potential
exposure pathways to COCs in groundwater;

Reducing the mass of COCs in groundwater pumped from the WVBA Site and
used by RID through treatment;

Reducing the liability to water providers, particularly RID, by improving
groundwater quality;

Restoring all beneficial uses of the WVBA Site groundwater;

Generating a secure source of remediated water that can be used for a variety of
beneficial uses include potable supply; and

Generating economic benefits due to the favorable availability of the remediated

water in accordance with A.A.C. R18-16-407(H)(3)(d)(vi).

A range of estimated costs for the RID GRA was developed using unit pricing data

from vendors, engineering estimates, and cost data from comparable recent projects. These

estimates were based on assumptions that are believed to be reasonable and consistent with
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the degree of accuracy typically achieved during a feasibility study. The estimates included

capital costs and long-term operation and maintenance (O&M) costs.

Lump sum capital costs were estimated for the proposed RID GRA that included a
10 percent contingency. The proposed Phase 1 activities that comprise the ERA are
reasonably well understood at this time; therefore, the capital costs can be forecasted with a
reasonable degree of certainty. However, the scope of the supplemental response actions is
less certain at this time and will be further developed during the pending FS analysis, hence,
the range of costs. Annual O&M costs were estimated for year one of the remedy lifetime as
well as on a net present value basis. The NPV analysis assists in evaluation of expenditures
that occur at different times and over extended timeframes. The NPV estimates for O&M are
based on a 30-year project duration, using a 6 percent discount factor, a 3 percent inflation

escalation rate, and a 20 percent contingency.

The estimated range of costs in millions of dollars ($MM) for implementing the

proposed RID GRA is as follows:

PHASE 1 PHASE 2 TOTAL
(EARLY RESPONSE RESPONSE RESPONSE
ACTION) ACTIONS ACTION COSTS
Capital Cost ($MM) $34 $4.7 to $13.2 $38.7 to $47.2
Annual O&M Cost ($MM) $4 to $5 $0.4 to $1.5 $4.4 to $6.5
30-Year NPV for O&M
Costs (@ 6% discount) $77 to $96 $8 to $29 $85 to $125
($MM)
Capital and 30-Year NPV
O&M Costs (@ 6% $111to $130 $12.7 to $42.2 $123.7 to $172.2
discount) ($MM)
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The proposed RID GRA is believed to be the preferred remedy for the WVBA Site

because it would:

e Provide a unique balance between practicability, benefit, risk reduction, and cost;

o Comply with the remedial action requirements of A.R.S. 49-282.06;

o Achieve all preliminary ROs;

e Result in a comprehensive, efficient, effective, and economical remedy that takes
advantage of existing infrastructure to minimize the impact to land use in the
WVBA Site;

e Protect the public from potential exposure to COCs in groundwater through
treatment and monitoring:

o Ultimately restore the groundwater quality in the WVBA Site to AWQSs;

o Provide long-term, sustainable groundwater pumping for plume containment and
mass removal while enabling use of the currently impacted groundwater for any
beneficial use, including use for drinking water supply; and

o Be consistent with all current and potential future water users in the WVBA Site.

A comprehensive analysis of the RID GRA compared to other remedial alternatives
will be conducted in the feasibility study; however, it is expected that the RID GRA

Response Action will be identified as the preferred remedy based on that analysis.
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IMPLEMENTATION PLAN

The preliminary development of ROs and the development and analysis of the RID

GRA have demonstrated the following:

e There is an immediate need to begin groundwater restoration in the WVBA Site
to mitigate the widespread contamination and adverse impact to RID;

o The existing RID wells and conveyances provide an efficient and economical
means to begin a phased and comprehensive groundwater response action; and

o The RID GRA would meet all ROs, restore groundwater to meet all beneficial
uses, and provide a significant near- and long-term source of remediated water

that could be used for variety of beneficial uses including potable supply.

A comprehensive plan has been developed by RID that will expedite the
implementation of a groundwater response action in the WVBA Site that takes advantage of
the unique and favorable remedy implementation conditions in the WVBA Site. The
fundamental components of this plan are: 1) an ERA and 2) a rapid, streamlined, and
parallel track approach to fulfill the requirements of the A.A.C. and the NCP for selection of

the final groundwater remedy.

EARLY RESPONSE ACTION

RID proposes to begin an ERA immediately to begin mitigation of the widespread
groundwater contamination and to protect RID wells that have yet to be impacted by the
groundwater contamination. The goals and requirements for an ERA are specified in A.A.C.
R18-16-405. The initial steps in an ERA are the written rationale and the Work Plan. The
rationale for the ERA and an overview of the ERA Work Plan are presented below; the

complete ERA Work Plan has been prepared under separate cover.
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Rationale for Early Response Action

In accordance with provision A of A.A.C. R18-16-405, the following goals were
developed for the RID ERA:

e Begin treating impacted groundwater from a large portion of the WVBA Site to
reduce the risk to the public and the environment and to prevent further
groundwater degradation;

e Begin mitigating the adverse impact from the groundwater contamination on
RID’s operations and provide a clean supply of groundwater to RID for irrigation,
industrial, and potable uses;

o Initiate a program of priority pumping on a nominally continuous basis at the
most highly impacted RID wells to maintain plume control and reduce COC mass
in groundwater to reduce the threat to unimpacted RID wells; and

e Begin restoring groundwater quality in the WVBA Site immediately to prevent

further groundwater degradation.

The ERA comprises Phase 1 of the RID GRA and was developed based on an
evaluation of site conditions reported in the draft RI report, the preliminary ROs, the results
of the preliminary evaluation of remedial alternatives, extensive experience with similar
groundwater contamination sites, and sound hydrogeologic and engineering principles. The
ERA includes actions and technologies that are proven effective, reliable, and are considered
presumptive based on decades of use in remediating groundwater contamination.

Specifically, the RID ERA would include the following (Figure 10):

e A phased implementation of nominally continuous groundwater extraction based
on treated water demand from up to 10 existing impacted RID wells in the

WVBA Site (Phase 1B wellfield).
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Conveyance of a nominal 20,000 gpm of impacted water in the existing RID Salt
Canal and new below-grade pipelines. The existing short reaches of open Salt
Canal would be replaced with new below-grade pipe.

Treatment of a nominal 20,000 gpm of impacted water at a new liquid-phase
GAC treatment facility located at the RID Operations Facility.

Discharge of treated water to RID Main Canal for irrigation use or conveyance to
the west valley via a new pipeline constructed in existing easements along the
RID Main Canal. A Poor Quality Groundwater Withdrawal Permit may be
obtained during the ERA in coordination with the Arizona Department of Water

Resources.

The ERA was developed using the following specific information:

The figures and tables included in the draft RI report that delineate the nature and
extent of COCs in the groundwater in the WVBA Site based on over 20 years of
investigation (Terranext, 2008a). The draft RI report clearly demonstrates that
widespread groundwater contamination has persisted for a long period of time in
the WVBA Site; COCs exist in groundwater at concentrations greater than
AWQSs; and as many as 22 RID wells have been impacted by COCs.

Groundwater extraction and treatment have been demonstrated at hundreds of
contamination sites to be effective at hydraulically containing impacted
groundwater to prevent further degradation, reducing COC mass in the
groundwater, and in many cases, successfully reducing COC concentrations to
levels that mitigate long-term risk and eliminate human exposure pathways
associated with the contamination. Groundwater extraction and treatment are
considered to be the presumptive remedy to address groundwater contamination
(EPA, 1992 and 1996). Specifically, liquid-phase GAC is a presumptive fail-safe
treatment technology for removing organic COCs from impacted groundwater

used for potable water supply.
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The ERA would achieve the goals specified above as follows:

Begin treating impacted groundwater from a large portion of the WVBA Site to reduce the

risk to the public and the environment and to prevent further groundwater degradation.

The 10 existing impacted RID wells proposed for the ERA (i.e., the RID GRA
Phase 1B wellfield) are well positioned to extract impacted groundwater from the
downgradient portion and highest concentration areas of the plume. An extraction well
network distributed along the plume axis, such as proposed for the ERA, has been
demonstrated over many decades of experience, groundwater modeling, and remedial
wellfield performance evaluations to be an efficient well alignment for plume containment
and remediation (EPA, 1997). The proposed ERA wellfield is expected to be effective at
controlling the migration of large portions of the plume, removing large volumes of high

COC-concentration groundwater, and reducing the mass of COCs in groundwater.

Liquid-phase GAC is a presumptive technology for the removal of VOCs from
groundwater because it has been widely demonstrated to be effective and reliable at
numerous groundwater contamination sites over decades of use. Based on the current COC
concentrations in the 10 RID wells proposed for use in the ERA (i.e., the RID GRA Phase 1B
wellfield), the ERA would remove approximately 5,700 pounds of VOCs annually from
the plume during the early years of the remedy. In comparison, the Motorola 52™ Street
Superfund Site OU1 groundwater treatment facility removed approximately 19,300 pounds
of contaminants during the first 16 years of operation between 1992 and 2008, or an average
of approximately 1,200 pounds per year (ADEQ, 2008a). Similarly, the OU2 groundwater
treatment facility removed approximately 10,600 pounds of contaminants during
approximately 7 years of operation between December 2001 and September 2008, or an

average of approximately 1,500 pounds per year (ADEQ, 2008a).
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Plume containment and the reduction in COC concentrations in air and groundwater

would reduce the potential risk to the public and environment.

Begin mitigating the adverse impact from the groundwater contamination on RID’s
operations and provide a clean supply of groundwater to RID for irrigation, industrial,

and potable uses.

Removing the COCs from the groundwater through treatment would substantially
mitigate the adverse impact to RID and its wells from the groundwater contamination, and
ensure that RID can deliver clean groundwater to its west service area for irrigation,

industrial, and/or potable use.

Initiate a program of priority pumping on a nominally continuous basis at the most highly
impacted RID wells to maintain plume control and reduce COC mass in groundwater to

reduce the threat to unimpacted RID wells.

The ERA will include pumping and treating contaminated groundwater from 10 of
the most highly impacted RID wells as continuously as possible throughout the year
depending on the demand for the treated water. This nominally continuous operation will
provide a greater degree of plume containment compared to the current seasonal operation,
and will provide greater protection of the unimpacted RID wells located within the WVBA
Site. Under the ERA pumping scheme, the proposed nominally continuous pumping of the
impacted wells would reduce the potential for southerly plume migration during the off peak

season, which would result in greater plume control throughout the year.

Begin restoring groundwater quality in the WVBA Site immediately to prevent further

groundwater degradation.
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The RID ERA will include nominally continuous pumping (as opposed to the current
seasonal pumping scheme) that will be largely effective at preventing further groundwater
degradation. The proposed ERA comprises Phase 1 of the proposed RID GRA, which is
believed to be the preferred final groundwater remedy for the WVBA Site. Therefore, the

ERA is fully expected to remain as an integral component of the final groundwater remedy.

In addition to attaining the above-stated goals, the ERA is also consistent with the
goals specified for remedial actions in provision A of A.R.S. 49.282.06, which states that a

remedial action shall:

1. Assure the protection of public health and welfare and the environment.

2. To the extent practicable, provide for the control, management or cleanup of the
hazardous substances in order to allow the maximum beneficial use of the waters of
the state.

3. Be reasonable, necessary, cost-effective and technically feasible.

Overview of Early Response Action Work Plan

A Work Plan for the ERA has been prepared under separate cover. The tasks

envisioned for the ERA include:

1. Meetings
2. Community Involvement (in accordance with A.A.C. R18-16-404, the NCP, and the
existing WVBA Site Community Involvement Plan)
3. Data Collection and Analysis
4. Permits and Property Access
5. Design
o Well Modifications and Well Head Improvements

o Salt Canal Improvements
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o Treatment System (including booster station and control system)
o Treated Water Distribution Pipeline

6. Construction

7. System Testing and Startup

8. Operation and Maintenance Plan
The ERA Work Plan also includes the rationale for the ERA, a brief summary of site

conditions, and a proposed schedule. At this time, it is envisioned that evaluation, design,

construction, and startup of the ERA will take approximately 2 years.

FINAL GROUNDWATER REMEDY

The final groundwater remedy for the WVBA Site will be appropriately evaluated
and formally selected in accordance with the processes outlined in Article 4, Chapter 16 of
A.A.C. R18 and the NCP (40 CFR, Chapter 1, §300.430). It is envisioned that this process
can be expedited, streamlined, and completed concurrently with the ERA because of the
favorable alignment of the existing RID wells and conveyances relative to the impacted
groundwater in the WVBA Site and through the active participation of RID and its technical
team with ADEQ, EPA, and the community. Table 3 summarizes the tasks and estimated

schedule envisioned to complete the final groundwater remedy for the WVBA Site.
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TABLE 3. CONCEPTUAL FINAL GROUNDWATER REMEDY
IMPLEMENTATION SCHEDULE
3 RID Groundwater Response Action - Septoriber 2006
Implementation Plan

2 Early Response Action Work Plan RID September 2009

3 Feasibility Study Work Plan RID October 2009

4 Remedial Objectives Report ADEQ/RID | November 2009

5 Final RI Report ADEQ/RID | January 2010

6 Feasibility Study RID March 2010

7 Proposed Remedial Action Plan RID June 2010

8 Record of Decision ADEQ November 2010

9 Remedial Design RID May 2011

10 | Remedial Action Construction RID December 2012

11 | Remedial Action Startup RID January 2013

RID recognizes that this schedule is ambitious and envisions the following activities

and commitments will be required to meet it:

o Execution of'a working agreement between RID and ADEQ);

o A diligent effort from RID to understand the remedy selection process and

efficiently prepare the necessary work plans and reports with input from ADEQ);

Site and to prepare final RI report;

stakeholders;

RID assistance to ADEQ WQARF Program to develop and finalize ROs for the

Timely review and approval of work plans and reports by ADEQ and other
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o Frequent and effective communications with the community and other
stakeholders to efficiently obtain productive input to the remedy selection
process; and

o Timely consideration and response from ADEQ on community and stakeholder

input and concerns.

RID also recognizes that the proposed groundwater response action represents an
efficient, effective, and economical means to address the wide-spread groundwater
contamination in the WVBA Site. The favorable disposition of the existing RID wells,
conveyances, and easements should enable RID, ADEQ, the community, and other
stakeholders to work productively and efficiently towards rapid implementation of an
effective response action. In principle, the approach envisioned by RID for the WVBA Site
is consistent with the ideals and objectives of the EPA SACM (EPA, 1992). The SACM
was developed by the EPA as a framework to accelerate the clean up process at contaminated
sites by taking advantage of presumptive remedies, implementing early response actions,

phasing remedy implementation, and obtaining public input early and frequently.
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SUMMARY

This Groundwater Response Action Implementation Plan was prepared on behalf of
RID to achieve specific objectives. The following summary demonstrates how each of these

objectives has been achieved.

Objective 1 — Summarize an abbreviated conceptual site model for the WVBA Site that
demonstrates the need for a groundwater response action to mitigate the adverse impacts
caused by the contamination and adverse impacts to RID wells, its operation, and its water
uses.

The following findings of the RI demonstrate the need for the groundwater response
action:

o Extensive groundwater contamination primarily by VOCs exists in the WVBA
Site as depicted on Figures 4 through 6.

e Up to 22 RID production wells have been impacted by the groundwater
contamination. These impacted wells have a pumping capacity of approximately
71,000 AFY.

o Numerous PRPs have been identified where subsurface investigations conducted
at their facilities have indicated contributions of hazardous substances to the soil
and the regional groundwater contamination. The PRPs are responsible for the
regional response action costs.

o Water quality data from the WVBA Site indicate that impacted groundwater
containing VOCs continues to migrate from 52" Street and WCP Sites to the
WVBA Site. Numerous PRPs have been identified in 52™ Street and WCP Sites
where past and/or continuing contributions to the regional groundwater

contamination are likely.

Objective 2 — Demonstrate that a groundwater response action that uses RID’s wells,
conveyances, and easements (designated as the “RID Groundwater Response Action”) is
the most logical, efficient, and economical reference remedy for the WVBA Site based on a
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preliminary analysis conducted in accordance and consistent with A.A.C. R18-16-407 and
40 CFR, Chapter 1, §300.430 for feasibility studies.

The proposed RID GRA was developed for the WVBA Site to achieve the
preliminary ROs, comply with remedial goals specified in Arizona statute, and to be
consistent with the federal NCP. A preliminary analysis of the RID GRA was conducted
using the criteria specified in Arizona Administrative Code (Table 1). The preliminary
analysis indicates that the RID GRA (Table 2; Figure 9), designated as the reference
remedy, is reasonable, economical, and technically feasible; achieves all of the preliminary
ROs; achieves a unique balance between the comparison criteria specified in Title 18; and is
consistent with the federal NCP. In particular, the RID GRA is highly practicable, effective
at reducing risk to the public, provides a variety of benefits to the public and other WVBA
Site stakeholders, and is economical because it uses existing RID infrastructure to the

greatest degree possible.

Objective 3 — Demonstrate that the RID GRA fully complies with the remedial objectives
specified in Arizona Revised Statute (A.R.S.) 49-282.06 and is consistent with the federal
NCP as specified in 40 CFR, Chapter 1, §300.430, and, therefore, meets all of the
requirements for selection as the preferred final remedy for the WVBA Site.

The preliminary ROs developed for the WVBA Site represent specific objectives that
are relevant to the conditions within the site. By default, the preliminary ROs are consistent
with the overall goals specified in the Arizona statute and federal NCP. The RID GRA
would be expected to achieve all of the preliminary ROs; therefore, it would also achieve the

remedy goals specified in Arizona statute and be consistent with the federal NCP.

Objective 4 — Propose a plan to expedite implementation of the RID GRA for the WVBA
Site that includes an Early Response Action (ERA; A.A.C. R18-16-405). The proposed
ERA would be completed immediately and in parallel with completion of the feasibility
study (FS), proposed remedial action plan (PRAP), and record of decision (ROD)
(collectively designated as the “administrative requirements”) associated with the selection
of the final groundwater remedy as defined in Article 4 (Remedy Selection) of A.A.C. R18-
16 and the federal NCP as specified in 40 CFR, Chapter 1, §300.430. Given the apparent
preferred status of the RID GRA, this plan proposes a streamlined approach to meet the
administrative requirements for final remedy selection that focuses the required analysis,
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reduces the level of agency effort on review and approvals, effectively incorporates input
from the community, and facilitates earlier start up of the final groundwater remedy.

The scope and an overview of the Work Plan for the ERA were presented in the
Implementation Plan. The Work Plan has been prepared under separate cover. Completing
Phase 1 of the RID GRA as an ERA, which can begin immediately after approval from
ADEQ and development of funding sources, is needed to prevent further degradation of
groundwater, protect unimpacted RID wells, begin the regional groundwater restoration and,
most importantly, begin to mitigate the adverse impact of the groundwater contamination on
RID’s wells, its operation, and the unrestricted use of its water supply. The ERA, which
comprises a nominal 20,000 gpm pump and treat operation, is estimated to remove
approximately 5,700 pounds of VOCs annually during the early years of operation. The
estimated range of 30-year NPV cost of capital and O&M of the ERA is $111,000,000 to
$130,000,000. It is envisioned that approval of the ERA from ADEQ would be obtained in

2009 and implementation would occur over the ensuing 12 to 18 months.

The administrative process (e.g., the FS, PRAP, and ROD) required to select the final
groundwater remedy would be conducted concurrently with the ERA. It is envisioned that
the effort required to complete the administrative process can be streamlined in light of the
unique synergy that exists between the primary harmed party, RID, and the favorable
disposition of its wells, conveyances, and easements as the foundation of an efficient and

economical regional groundwater response action.

Objective 5 — Provide the rationale for the ERA in accordance with provision C of A.A.C.
R18-16-405 and to be consistent with the goals of the SACM (EPA, 1992).

The rationale for the ERA was provided in this Implementation Plan. The
fundamental tenant of the ERA is to begin the response action immediately to protect the
public from exposure to COCs in groundwater, initiate groundwater quality restoration, and
begin to mitigate the adverse impact to RID’s wells, its operation, and the unrestricted use of
its water supply. The proposed ERA comprises Phase 1 of the RID GRA and, by itself,

represents a comprehensive groundwater response action that may achieve most, if not all, of
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the ROs. If it fails to achieve all ROs, the subsequent phases of the response action will be

evaluated and implemented to the degree necessary to achieve all ROs.

Objective 6 — Present an overview of the Work Plan for the ERA, which has been prepared
under separate cover in accordance with provision D of A.A.C. R18-16-405 and will be
submitted to the ADEQ in September 2009.

An overview of the ERA Work Plan was presented in the Implementation Plan. The
Work Plan has been prepared under separate cover and is scheduled to be submitted to

ADEQ in September 2009. The ERA Work Plan outlines the necessary data collection, data

evaluation, design, and construction steps to fully implement the proposed ERA.

Objective 7 — Present an accelerated implementation schedule for the proposed RID GRA.

Table 3 includes a conceptual implementation schedule for the RID GRA that would
culminate in startup of the full-scale response action by January 2013. The proposed
schedule is ambitious; however, RID and its legal and technical team believe that the
favorable disposition of the existing RID wells, conveyances, and easements should enable
RID, ADEQ, the community, and other stakeholders to work productively and efficiently

towards rapid implementation of the proposed response action.
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TABLE 1

PRELIMINARY ANALYSIS OF ROOSEVELT IRRIGATION DISTRICT GROUNDWATER RESPONSE ACTION

ROOSEVELT IRRIGATION DISTRICT
GROUNDWATER RESPONSE ACTION IMPLEMENTATION PLAN
WEST VAN BUREN WATER QUALITY ASSURANCE REVOLVING FUND SITE

DRAFT

REMEDIAL ALTERNATIVE

REMEDIAL STRATEGIES

REMEDIAL MEASURES

REMEDY COMPONENTS

REMEDIAL OBJECTIVE
ACHIEVEMENT

CONSISTENCY WITH LAND AND
WATER USE PLANS

COMPARISON CRITERIA

Practicability

Risk

Benefit

Estimated Cost

Reference Remedy:
Roosevelt Irrigation District (RID)
Groundwater Response Action

Phase 1 - Early Response Action
nominal 20,000 gallon per minute
(gpm) extraction and treatment
system

Phase 2 - Supplemental
Response Actions - manage
operation of remaining impacted
RID wells to maintain contaminants
of concern (COC) concentrations
below AWQSs or other appropriate
standards through treatment,
blending, and/or priority pumping

Plume Remediation, Plume
Containment,

Source Control, and
Monitoring

note: assumes source
control in the West Van
Buren Area (WVBA) Site is
conducted by potentially
responsible parties (PRPs)
and sources upgradient of
the WVBA Site are
addressed under Federal
Superfund Program by the
Environmental Protection
Agency (EPA).

Groundwater extraction; impacted
water conveyance; central, local,
and/or wellhead treatment; treated
water discharge for all beneficial uses;
sampling, lab analysis, and reporting

Treat impacted groundwater from up to
16 existing RID production wells;
wellhead improvements; use
approximately 8 miles of existing RID
pipelines/canals; install approximately
4 miles of new below-grade pipelines;
construct and operate a new nominal
20,000 gpm central groundwater
treatment facility using granular
activated carbon; construct and
operate local and/or wellhead
treatment systems using air stripping
with sufficient capacity to meet
discharge goals in a coordinated
program of treatment, blending, and/or
priority pumping; obtain operating
permit; monitor system performance
and report results

Expected to achieve all preliminary
ROs by removing COCs through
extraction and treatment; protects
human health and environment;
prevents public exposure to COCs in
groundwater; restores groundwater
quality; prevents further groundwater
contamination and protects
unimpacted RID wells via source
control and hydraulic plume
containment; limits volatilization of
VOCs from groundwater to air; results
in a secure source of remediated water
that is acceptable for all beneficial uses
through permitted treatment,
monitoring, and discharge

Minimal impact on land use in WVBA
Site because remedy uses largely
existing RID infrastructure; new
pipelines will be installed in existing
RID easements or new easements on
public or private property; treatment
facilities will likely require permits,
property purchases or long-term
access agreements; remedy consistent
with all water use plans by restoring
groundwater quality to meet all
beneficial uses; significant declines in
regional water levels not expected
based on historical data

High degree of practicability;
remedy uses existing
infrastructure to the greatest
extent possible; uses
effective technologies that
are proven and reliable;
permits and access for new
infrastructure can likely be
obtained; professional
services to design,
construct, and operate
remedy are available

Risks to public are
effectively managed;
remedy protects human
health and environment
over long-term through
containment of impacted
groundwater, extraction, and
treatment; residual risk
during remedy
implementatior: and after
remedy completion
manageable; monitoring will
ensure complience with
applicable Stats and
Federal water quality
standards

High degree of benefit;
remedy restores
groundwater quality;
reduces risk to public and
environment through
treatment; mitigates impact
on RID's operation and
water supply and protects
unimpacted wells; high
degree of public acceptance
expected; treated water
available as a secure
source of high quality water

PHASE 1
Capital Cost:
$34 MM
Annual O&M Cost:
$4 - $5 MM
30-Year NPV O&M Cost:
$77 - $96 MM
Total Cost:
$111 - $130 MM
PHASE 2
Capital Cost:
$5 - $13 MM
Annual O&M Cost:
$0.4 - $1.5 MM
30-Year NPV O&M Cost:
$8 - $29 MM
Total Cost:
$13 - $42 MM
TOTAL
Capital Cost:
$39 - $47 MM
Annual O&M Cost:
$4.4 - $5.5 MM
30-Year NPV O&M Cost:
$85 - $125 MM
Total Cost:
$124 - $172 MM

Footnotes:

MM - Millions of dollars

O&M - Operation and maintenance
NPV = Net present value

802/01/Tbl1_PrilimAnalysis_RemedialAlternatives.xls/17Jul2009
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DRAFT

TABLE 2
SUMMARY OF PROPOSED ROOSEVELT IRRIGATION DISTRICT GROUNDWATER RESPONSE ACTION

ROOSEVELT IRRIGATION DISTRICT
GROUNDWATER RESPONSE ACTION IMPLEMENTATION PLAN
WEST VAN BUREN AREA WATER QUALITY ASSURANCE REVOLVING FUND SITE

TOTAL VOC ESTIMATED MASS OF
PHASE WELL NAME ESTIMATED PUMF."NG R,ATE CONCENTRATION TOTAL VOCs REMOVED
(gallons per minute) . q 2 3
(micrograms per liter) (pounds per year)
RID-105 1,900 5 44
RID-106 1,500 61 397
1A RID-107 2,100 51 464
RID-108 1,900 63 526
Pump and treat impacted RID-109 2,400 22 234
groundwater from RID wells RID-110 2,900 14 180
located along Van Buren
Street RID-112 31 231
RID-113
RID-114
PHASE 1
EARLY RESPONSE ACTION RID-92
RID-95 °
1B RID-100
RID-106
Pump and treat impacted
groundwater from RID wells RID-107
with highest VOC RID-108
concentrations RID-112
RID-113
__RID-114
RID-84 2,4
PHASE 2 b 400 The degree of treatment required to meet the
RID-99 2,400 Phase 2 objectives is unknown at this time. For
SUPPLEMENTAL RESPONSE ACTIONS RID-102 3,900 planning and cost estimating purposes, it was
RID-104 3600 assumed that four low-profile air strippers would
Enh d wellfield t to red voc . be constructed to treat impacted groundwater from
MaNtec wellia'd managemapt torecuce RID-109 ° 2,400 RID wells 84, 99, 102, and 104. In this case, an
concentrations in impacted groundwater discharged to F z 5
RID Main Canal to acceptable levels by treatment RID-110 2,900 estimated totalof approximately 600'pounds of
blending, and/or priority pumpin ! total VOCs would be treated annually from Phase 2
g, P! pumping == RID‘11 — _ note 7 operations.
TOTAL (PHASES 1B AND 2) AVG * 35 5,732
Footnotes:

1 - Pumping rates based on data provided by RID for 2008 and 2009.

2 - Sum of all detected VOCs; concentrations based on most recent analytical data available for each well.

3 - Total VOC removal in early years of remedy assuming all impacted wells from Phase 1A and 1B are pumped
continously and all water is treated; actual mass removal may vary depending on demand for treated water.

4 - Pumping rate weighted average concentration in micrograms per liter assuming no loss due to volatilization or degradation.
5 - Pumping rates shown are 75% of reported rates; well testing and modification may be conducted to seal off lower
portion of wells to optimize pumping of impacted groundwater.

6 - Wellhead and/or discharge infrastructure modifications may be required to blend impacted water from these wells
with clean water from RID-88 and RID-91 before discharge to RID Main Canal.

7 - RID-111 is currently inoperable. A new replacement well may be drilled outside the plume to restore the lost water
supply from RID-111 to RID.

Abbreviations:

RID - Roosevelt Irrigation District

VOC - Volatile organic compounds

802/Table2_ProposedReferenceRemedy.xIs/155ep2009
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Abbreviations

WQARF - Water Quality Assurance Revolving Fund
WWTP - Waste Water Treatment Plant

Estimated Extent of Impacted Groundwater
in WVBA WQARF Site Based on 1st Quarter
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REMEDIAL OBJECTIVES

—— No Action

REMEDIAL STRATEGIES

—— Monitoring

1. Protect human health and the environment
by reducing and eventually eliminating
potential exposure to COCs in the

groundwater;

2. Restore groundwater to meet all beneficial
uses including potable supply;

3. Prevent further degradation of

—— Source Control E

—— Alternate Water suphpl_ye,,_ﬁ

groundwater quality by COCs;

4. Minimize the relocation, transfer, and/or
volatilization of COCs from groundwater to
the environment;

5. Prevent impacts to RID wells that are
currently not impacted;

6. Maintain plume containment by continuing

——Plume Control ¢

—— Plume Containment

to operate the RID wells;

7. Provide all water users, with particular
emphasis on RID, a water source that meets
the maximum anticipated beneficial use as
drinking water;

8. Maximize the beneficial use of the treated
groundwater to support the goals and
objectives of the Arizona Groundwater
:Management Act; and,

9. Provide long-term management of
contaminated groundwater to improve the
regional aquifer’s suitability for potable use.

Footnotes:

PRP - Potentially Responsible Party

RID - Roosevelt Irrigation District

AWQSs - Arizona Aquifer Water Quality Standards

MCLs - Federal Maximum Contaminant Levels

WVBA - West Van Buren Area

GAC - granular activated carbon

OUS3 - Operable Unit 3 of Motorola 52" Street Superfund Site
COC - contaminant of concern

VOC - volatile organic compound

1 - Source control required for all remedies per Arizona Administrative Code

——iF’_'Hmé_Bémédjei??nw_,I._,.;,gv

REMEDIAL MEASURES

{No Action Z'

Manual Monitoring

Automated Monitoring

WVBA Source control conducted by PRPs

OU3 Source Control pending
No further evaluation '

Replace RID Water Supply

Ex-Situ Treatment ]

——| In-Situ Treatment ﬁ'
AR, i
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TECHNOLOGIES
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Drill new wells and install
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Reference Remedy:
RID Groundwater Response Action
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